
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

INCEPTION REPORT – 
AFGHAN BIODIVERSITY 
SUPPORT PROGRAM 
PROSPERITY, LIVELIHOODS AND CONSERVING 

ECOSYSTEMS (PLACE) IQC TASK ORDER #2 

November 2007 

This publication was produced for review by the United States Agency for International 
Development.  It was prepared by the Afghan Biodiversity Support Program (ABSP) team of 

ECODIT. 



ECODIT Contract #EPP-I-02-06-00010-00; Task Order #02 

II  AFGHAN BIODIVERSITY SUPPORT PROGRAM  ABSP INCEPTION REPORT 

AUTHORITY 
Prepared for USAID/Afghanistan under Prosperity, Livelihoods and Conserving Ecosystems (PLACE) 
Indefinite Quantity Contract number EPP-I-02-06-00010-00, Task Order #02 awarded 05 November 
2007, entitled Afghan Biodiversity Support Program (ABSP). 

This Inception Report document was completed in partial fulfillment of Clause F.7(a) of the reference 
task order.  The views expressed and opinions contained in this report are those of the ECODIT ABSP 
team and are not intended as statements of policy of USAID. 

PREPARED BY: 

AFGHAN BIODIVERSITY 

SUPPORT PROGRAM (ABSP) 

CREDITS: 
The preliminary work plan described in this document is based on the ECODIT Technical Proposal, as 
revised, submitted 17th October 2007 and incorporated into the Task Order award. 

AFGHAN BIODIVERSITY SUPPORT PROGRAM IMPLEMENTING PARTNERS: 

ECODIT, Inc. #1059 First Street 
1800 N. Kent Street, Suite 1260 behind Ghazi school 
Arlington, VA 22209 Karta-i Chahar 
USA Kabul, Afghanistan 
 
Tel: +1-703-841-1883 Tel: +93 (0)7-07-236-313 
Fax: +1-703-841-1885 Tel: +93 (0)7-00-211-546 
Web: www.ecodit.com email: tjohnson@ecodit.com 
 

With: 

 
Development & Training Services, Inc. (dTS) 
1100 N. Glebe Road, Suite 1070 
Arlington, VA 22201 
USA 
 
Tel: +1-703-465-9388 
Fax: +1-703-465-9344 
Web: www.onlineDTS.com  
 

http://www.ecodit.com/
mailto:tjohnson@ecodit.com
http://www.onlinedts.com/


ECODIT Contract #EPP-I-02-06-00010-00; Task Order #02 

ABSP INCEPTION REPORT AFGHAN BIODIVERSITY SUPPORT PROGRAM III 

 

 

 

 

 

 

 

 

 

 

 

INCEPTION REPORT – 
AFGHAN BIODIVERSITY 
SUPPORT PROGRAM 
PROSPERITY, LIVELIHOODS AND CONSERVING 

ECOSYSTEMS (PLACE) IQC TASK ORDER #2 

DISCLAIMER 
The authors’ views expressed in this publication do not necessarily reflect the views of the United States Agency 
for International Development or the United States Government.   



ECODIT Contract #EPP-I-02-06-00010-00; Task Order #02 

IV  AFGHAN BIODIVERSITY SUPPORT PROGRAM ABSP INCEPTION REPORT 

[this page intentionally blank] 

 



ECODIT Contract #EPP-I-02-06-00010-00; Task Order #02 

ABSP INCEPTION REPORT AFGHAN BIODIVERSITY SUPPORT PROGRAM V 

CONTENTS 
CONTENTS ......................................................................................................................................................... V 

FIGURES ............................................................................................................................................................. VI 
TABLES .............................................................................................................................................................. VI 

ACRONYMS ..................................................................................................................................................... VII 

PREFACE ........................................................................................................................................................... IX 

1. AFGHAN BIODIVERSITY SUPPORT PROGRAM – OVERVIEW .................................................... 1 

1.1  INTRODUCTION AND BACKGROUND ....................................................................................................... 1 
1.2  USAID/AFGHANISTAN CONTEXT  ......................................................................................................... 2 
1.3  ACTIVITY DESCRIPTION ......................................................................................................................... 4 

Biodiversity Attribution Requirements ........................................................................................................... 5 
Integrating Gender and Equity Considerations Relevant to Afghanistan ...................................................... 6 

1.4  CONCEPTUAL FRAMEWORK ................................................................................................................... 7 
1.5  SUMMARY OF ACTIVITIES BY OTHER PARTNERS .................................................................................... 7 

Ongoing Biodiversity Activities of USAID/Afghanistan ................................................................................. 7 
Ongoing NEPA Institutional Strengthening Activities of Other Partners ...................................................... 8 

2.  MANAGEMENT & ADMINISTRATIVE PLAN FOR ABSP .............................................................. 11 

2.1  MANGEMENT STRUCTURE, STAFFING, AND REPORTING ...................................................................... 11 
ABSP Staffing ............................................................................................................................................... 12 
ABSP Reporting / Contract Deliverables ..................................................................................................... 13 

2.2  ADMINISTRATIVE AND OPERATIONAL PLAN ........................................................................................ 14 
Task Order Administration and Reporting .................................................................................................. 14 
Security Plan and Procedures...................................................................................................................... 14 

2.3  FINANCIAL AND CASH FLOW PLAN ...................................................................................................... 15 
Financial Management Plan and Procedures ............................................................................................. 16 
Procurement Plan and Preliminary LOE Utilization .................................................................................. 16 
Small Grants Program ................................................................................................................................. 16 

3.  PRELIMINARY TASK ORDER WORK PLAN ................................................................................... 17 

3.1  TASK #1:  INSTITUTIONAL STRENGTHENING ........................................................................................ 17 
Subtask 1.1:  Conduct rapid capacity building needs assessment ........................................................... 17 
Subtask 1.2:  Develop environmental assessment center and strengthen its capabilities ....................... 18 
Subtask 1.3:  Assist in developing management/administrative systems and funding mechanisms ........ 19 
Subtask 1.4:  Assist NEPA to develop procedures and rules ................................................................... 19 
Subtask 1.5:  Assist in establishing a “green environment” technical oversight office .......................... 20 
Subtask 1.6:  Develop and deliver short training courses and regional study tours ............................... 20 
Subtask 1.7:  Assist in selecting two candidates for scholarships to a Master’s program in EA ............ 21 

3.2  TASK #2: NATIONAL COORDINATION OF ENVIRONMENTAL PROGRAMS .............................................. 22 
Subtask 2.1: Assist in establishing the National Coordination of Environmental Programs committee 22 
Subtask 2.2: Provide technical and financial assistance to the NCEP committee ................................. 23 

3.3  TASK #3: PUBLIC EDUCATION AND OUTREACH ................................................................................... 25 
Subtask 3.1: Assess communications needs ............................................................................................ 26 
Subtask 3.2: Establish information resource center at NEPA ................................................................ 26 
Subtask 3.3: Support the production of publications and multi-media outreach ................................... 26 
Subtask 3.4: Work with NEPA to improve environmental education ..................................................... 27 
Subtask 3.5: Train NEPA and other stakeholders on environmental public education and outreach ... 28 

3.4  TASK #4: ENVIRONMENTAL REGULATION AND FINANCING ................................................................. 29 
Subtask 4.1: Regulation .......................................................................................................................... 29 
Subtask 4.2: Financing ........................................................................................................................... 30 

3.5  TASK #5: COMMUNITY-BASED RESOURCE MANAGEMENT .................................................................. 31 
Subtask 5.1: Design the CBRM small grants program and establish an advisory committee ................ 31 
Subtask 5.2: Prepare and issue requests for applications ...................................................................... 32 
Subtask 5.3: Award grants and build NGO capacity ............................................................................. 33 



ECODIT Contract #EPP-I-02-06-00010-00; Task Order #02 

VI  AFGHAN BIODIVERSITY SUPPORT PROGRAM ABSP INCEPTION REPORT 

Subtask 5.4: Monitor grant implementation and build NEPA capacity ................................................. 33 

ANNEX A:  PRELIMINARY WORK PLAN / PERFORMANCE MONITORING TABLE ............... 35 

ANNEX B:  ILLUSTRATIVE TIME TABLE FOR PRELIMINARY WORK PLAN ACTIVITIES . 39 

ANNEX C:  PRELIMINARY CASH FLOW PROJECTIONS................................................................ 43 

 

FIGURES 

Figure 1:  Conceptual framework of Afghan Biodiversity Support Program ........................................ 7 

Figure 2:  Afghan Biodiversity Support Program management structure .......................................... 12 

 

TABLES 

Table 1:  Tasks and Subtasks specified in the ABSP contract statement of work ................................. 4 

Table 2:  Projected ABSP level of effort (LOE) utilization - person-days per quarter per labor 

category ............................................................................................................................. 16 

Table 3:  Subtask 1.1 – Capacity building needs assessment: actions for Nov. 2007—June 2010 ........ 18 

Table 4:  Subtask 1.2 – EA Center strengthening: actions for Nov. 2007—June 2010 ........................ 18 

Table 5:  Subtask 1.3 – NEPA management/admin systems: actions for Nov. 2007—June 2010 ......... 19 

Table 6:  Subtask 1.4 – NEPA procedures & rules: actions for Nov. 2007—June 2010 ...................... 19 

Table 7:  Subtask 1.5 – Green environment technical office: actions for Nov. 2007—June 2010 ......... 20 

Table 8:  Subtask 1.6 – Training courses & regional study tours: actions for Nov. 2007—June 2010 . 21 

Table 9:  Subtask 1.7 – MSc scholars selection: actions for Nov. 2007—June 2010 ............................ 21 

Table 10:  Subtask 2.1 – Establish NCEP Committee: actions for Nov. 2007—June 2010 .................... 23 

Table 11:  Subtask 2.2 – Support NCEP Committee: actions for Nov. 2007—June 2010 ...................... 24 

Table 12:  Subtask 3.1 – Communications needs assessment: actions for Nov. 2007—June 2010 ......... 26 

Table 13:  Subtask 3.2 – NEPA information resource center: actions for Nov. 2007—June 2010 ......... 26 

Table 14:  Subtask 3.3 – NEPA media production / publication: actions for Nov. 2007—June 2010 .... 27 

Table 15:  Subtask 3.4 – Environmental education: actions for Nov. 2007—June 2010 ........................ 27 

Table 16:  Subtask 3.5 – NEPA training on public outreach: actions for Nov. 2007—June 2010 .......... 28 

Table 17:  Subtask 4.1 – Environmental regulation: actions for Nov. 2007—June 2010 ....................... 29 

Table 18:  Subtask 4.2 – Sustainable NEPA financing: actions for Nov. 2007—June 2010 ................... 30 

Table 19:  Subtask 5.1 – Design CBRM small grants program: actions for Nov. 2007—June 2010 ...... 32 

Table 20:  Subtask 5.2 – Prepare and release RFA: actions for Nov. 2007—June 2010 ........................ 32 

Table 21:  Subtask 5.3 – Small grant awards: actions for Nov. 2007—June 2010 ................................. 33 

Table 22:  Subtask 5.4 – Monitor grant implementation: actions for Nov. 2007—June 2010................ 34 

Table 23:  Preliminary Work Plan and Performance Monitoring Table—tasks and subtasks, indicators, 

responsibilities ................................................................................................................... 36 

Table 24:  Illustrative Timetable for ABSP activities (Gantt chart) ..................................................... 40 

Table 25:  Projected Cash Flow for ABSP Activities ........................................................................... 44 

 



ECODIT Contract #EPP-I-02-06-00010-00; Task Order #02 

ABSP INCEPTION REPORT AFGHAN BIODIVERSITY SUPPORT PROGRAM VII 

ACRONYMS 
Abbreviations and acronyms have been kept to a minimum in the text of this document.  Where 
abbreviations or acronyms have been used, they are accompanied by their full expression the first time 
they appear, unless they are commonly used and generally understood abbreviations such as NGO, kg. 
etc.  However, in order to facilitate understanding of the acronyms used, a complete list is included here. 

ABSP Afghan Biodiversity Support Program 

ACC Afghan Conservation Corps 

ADB Asian Development Bank 

ADS Automated Directives System (USAID) 

AED Academy for Educational Development  

AIDAR Agency for International Development Acquisition Regulations (USAID) 

ANDS Afghanistan National Development Strategy  

BS/BA Bachelor of Science / Bachelor of Arts (tertiary education degrees) 

CBO(s) Community-Based Organization(s) 

CBNRM Community-Based Natural Resources Management 

CBRM Community-Based Resources Management 

CEC Committee for Environmental Coordination (Government of Afghanistan) 

CRS Catholic Relief Services 

CTO Cognizant Technical Officer (USAID) 

dTS Development & Training Services, Inc. 

EA Environmental Assessment 

EGAT Economic Growth, Agriculture and Trade (USAID) 

EIA Environmental Impact Assessment 

FAR Federal Acquisition Regulations (U.S. Government) 

FF&E Furniture, Fixtures & Equipment 

GAIN Green Afghanistan Initiative (World Food Programme) 

GEF Global Environment Facility 

GoA Government of the Islamic Republic of Afghanistan 

GPfA Global Partnership for Afghanistan 

HQ Headquarters (central government agencies) 

ICIMOD International Center for Integrated Mountain Development 

IDP(s) Internally displaced person(s) 

IEPP Integrated Environmental Protection Project (World Food Programme) 

IRoA Islamic Republic of Afghanistan 

IUCN World Conservation Union 

LTTA Long-term Technical Assistance 



ECODIT Contract #EPP-I-02-06-00010-00; Task Order #02 

VIII  AFGHAN BIODIVERSITY SUPPORT PROGRAM ABSP INCEPTION REPORT 

M&E Monitoring and Evaluation 

MAIL Ministry of Agriculture, Irrigation and Livestock (Government of Afghanistan) 

MIWRE Ministry of Irrigation, Water Resources and Environment (Government of Afghanistan) 

MOA Memorandum of Agreement 

MSc Master of Science (graduate-level degree) 

NAICS North American Industry Classification System 

NCEP National Coordination of Environmental Programs (proposed Committee) 

NEPA National Environmental Protection Agency (Government of Afghanistan) 

NGO(s) Nongovernmental Organization(s) 

NR/B Natural Resources & Biodiversity 

NRM Natural Resource Management 

PA(s) Protected Area(s) 

PASA Participating Agency Service Agreement (US Government) 

PLACE Prosperity, Livelihoods and Conserving Ecosystems (Indefinite Quantity Contract) 

PMP Performance Monitoring Plan 

RCO Regional Contracting Officer (USAID) 

RFA Request for Applications 

RFQ Request for Quotations 

RFTOP Request for Task Order Proposals 

SDB Small disadvantaged business 

SEA Save the Environment – Afghanistan 

STTA Short-term Technical Assistance 

TBD To be determined (staff not yet identified) 

TL-SEA Team Leader – Senior Environmental Advisor 

UNEP United Nations Environment Programme 

UNOPS United Nations Office for Project Services 

USAID United States Agency for International Development 

USDA United States Department of Agriculture 

US EPA United States Environmental Protection Agency 

USG United States Government 

WCS Wildlife Conservation Society 

WFP World Food Programme 

 

 



ECODIT Contract #EPP-I-02-06-00010-00; Task Order #02 

ABSP INCEPTION REPORT AFGHAN BIODIVERSITY SUPPORT PROGRAM IX 

PREFACE 
ECODIT was contracted by the United States Agency for International Development (USAID) / 
Afghanistan to implement the Afghan Biodiversity Support Program under a Task Order to the 
Prosperity, Livelihoods and Conserving Ecosystems (PLACE) Indefinite Quantity Contract #EPP-I-02-
06-00010-00.  USAID and ECODIT signed the task order on November 5, 2007 with an effective date of 
01 November 2007 and completion date of 30 June 2010.   

The task order engages ECODIT and its implementing partner1 to assist USAID/Afghanistan in 
achieving progress toward the Natural Resources and Biodiversity program element of Program Area 8: 
Environment, under the Economic Growth objective in the global Foreign Assistance Framework of the 
United States Government.   

The purpose of the Afghan Biodiversity Support Program is to provide technical assistance services 
directly supporting the Government of Afghanistan National Environmental Protection Agency (NEPA) 
in institutional strengthening, public and technician training, environmental management demonstration 
grants, and development of policies and regulations.  The work objective is to assist in implementation of 
environmental policy and laws of Afghanistan relating to renewable natural resources.  In coordination 
and collaboration with NEPA and other agencies and organizations supporting NEPA, the ABSP field 
team will provide on-the-job technical assistance, organize workshops and deliver training courses to 
produce sustainable environmental improvements, especially in biodiversity conservation and the green 
environment, while improving the long-term capabilities and skills within NEPA and NGOs to: 

1. Fulfill the environmental assessment mandate of NEPA;  

2. Coordinate environmental programs to meet the Environment Law objectives;  

3. Conduct effective public education and outreach;  

4. Develop and implement environmental regulations; and  

5. Support community-based resource management through NGO grants. 

ECODIT is required under the task order to submit an inception report to USAID/Afghanistan within 
30 days after award of the task order.  The inception report “shall outline a preliminary work plan for the 
life of the task order” … and … “shall include the schedule for procurement of goods and services, a 
cash flow plan, data collection, analysis and other activities.”  The inception report “shall also include 
expected results, outputs and indicators that will be the bases for measuring the progress towards the 
attainment of the task order objectives.”  This document is the Inception Report for the Afghan 
Biodiversity Support Program.   

The Inception Report consists of three chapters.  The first is an overview of ABSP technical activities, 
including a very brief review of the approved strategy for achieving the objectives listed above.  The 2nd 
chapter briefly describes the administrative plans for ABSP, including procurement and cash flow 
projections.  The 3rd chapter provides a preliminary work plan to be undertaken by the field team 
throughout the life of the task order, highlighting expected results, outputs and indicators for each Task 
specified in the task order.   

A set of Annexes provide the following in tabular form: A) the overall life-of-project preliminary work 
plan and performance indicators; B) an illustrative timetable for preliminary work plan activities; and C) 
preliminary cash flow projections.  The 2008 Annual Work Plan will provide more detail on field activities 
as well as the life-of-project M&E Plan. 

Todd R. Johnson  November 2007 
Sr. Environmental Advisor and 
Team Leader of Afghan BSP 
ECODIT, Inc. 

                                                
1 The task order contains approval to subcontract Development & Training Services, Inc. (dTS) 
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1. AFGHAN BIODIVERSITY SUPPORT 

PROGRAM – OVERVIEW  
his document is the Inception Report for the Afghan Biodiversity Support Program activity of the 
United States Agency for International Development (USAID) Afghanistan country mission.  The 
Inception Report provides a preliminary Work Plan for the task order performance period. 

This chapter briefly presents an overview of the activity, including the key objectives to be achieved and 
challenges expected to be experienced by ABSP throughout the implementation period.  It is intended to 
be brief, with detail on individual activities to be provided in the 2008 Annual Work Plan to follow this 
document within 30 calendar days after USAID approval of this Inception Report. 

1.1  INTRODUCTION AND BACKGROUND2 

s a rebuilding country, Afghanistan faces the overwhelming task of rebuilding its infrastructure, 
economic, social, and political systems in the aftermath of destructive wars and amid lingering 

violence.  Entire communities have been displaced by war, and large segments of the population have 
urgent needs for shelter, food, clothing, clean water and sanitation, and security.  Meeting these pressing 
needs is leading to rapid and severe environmental degradation and loss of biodiversity.   

Natural resource conservation is therefore a critical component of reconstruction and development in 
Afghanistan.  According to the National Report of the Islamic Republic of Afghanistan on the Implementation of 
United Nations Convention to Combat Desertification (Ministry of Agriculture and Irrigation, July 2006), 80 
percent of the population directly relies upon the nation’s natural resources to meet their daily needs.  
Long-term stability will be directly dependent on sustainable management of natural resources and 
despite the isolation of rural communities in Afghanistan, issues here are not just a matter of local 
concern.  Afghanistan plays a critical role on the global political stage, especially its borders with Pakistan, 
Iran, Tajikistan, Uzbekistan, Turkmenistan, and China.  In a volatile region, cultural dissolution can have 
regional and even global repercussions.  If environmental conditions continue to degrade, people will no 
longer be able to carve a living out of the fragile steppe, desert, and mountains as they have for centuries.  
Poverty will spread, communities and cultural practices will dissolve, and rural migration will further 
dissolve cultural connections and negatively affect neighboring communities and regions.  

Unfortunately, Afghanistan’s resource base has been dramatically and negatively affected over the course 
of the last quarter century from near-constant conflict and associated pressures related to the destruction 
of infrastructure, movements of large numbers of internally displaced people, an influx of modern 
weaponry, extreme poverty, and an almost total lack of enforcement.  Coupled with severe drought, the 
results have been that rangelands have deteriorated, forests have been felled, and wildlife has been hunted 
indiscriminately.  Unchecked forest cutting, increased agricultural production, overgrazing and illegal 
trade in endangered wildlife species have severely degraded Afghanistan’s natural resources – forests, soil, 
water, and biodiversity.  Deforestation, in large part due to the government’s limited capacity to manage 
and protect forested areas, but also due to the need for land and forest products to satisfy the needs of an 
impoverished population, is taking place at an alarming rate.   

In order to slow these degrading effects, and eventually reverse them, approaches to natural resource 
management must emphasize efforts to meet basic needs and increase economic activity while promoting 
sustainable natural resource use.  These approaches must also include a highly visible public outreach 
campaign in order to restore public opinion of the government’s commitment to its constituents.   An 
environmental function to lead these efforts, however, did not previously exist in an organized manner in 
Afghanistan’s central government structure.  In 2002, a new Environment Function was created in the 
Ministry of Irrigation, Water Resources and Environment (MIWRE) as the Department of Environment.  

                                                
2 Some of the material in this section is adapted from USAID RFTOP 306-07-025, issued 17 July 2007. 
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In January 2005, the Department of Environment was separated from the MIWRE and declared an 
independent department that in May 2005 was granted independent status as the National Environmental 
Protection Agency (NEPA).  The restructuring and institutional development of NEPA involves the 
priorities outlined in the National Development Framework.  In relation to environment, the National 
Development Budget for 1382-1384 states the following: 3   

“The establishment of a national environmental framework and an operational agency will require 
developing a national environmental framework, which will include policy, legislative and regulatory 
aspects, establishing agreed environmental standards, and environmental impact assessment procedures 
and establishing an environmental agency, with staff and capacity to raise environmental awareness, 
implement environmental policy and regulations.” 

The National Development Budget for 1382/3 identified strengthening the environmental management 
capacity of NEPA as one of the highest priorities for public investment in this sector.  To assist with this 
process, the international community through the Asian Development Bank (ADB) and the United 
Nations Environment Programme (UNEP) is providing ongoing support through activities that will over 
time strengthen the environmental management function within the Government of Afghanistan.  

ABSP is the USAID contribution to supporting NEPA, specifically to develop the capacity to oversee 
and implement sustainable management of the country’s natural resources.  In collaboration with UNEP, 
ADB, Wildlife Conservation Society (WCS), and other agencies and organizations supporting the 
institutional strengthening of NEPA, the ECODIT ABSP team will provide technical assistance toward 
NEPA developing the capability to: 

1. Effectively enforce environmental laws through formulating relevant regulations;  

2. Harmonize environment-related activities funded by different organizations and the government, 
with NEPA as the national coordinator of environment programs;  

3. Develop and implement public education and outreach programs on the environment; and 

4. Encourage community based resource management through a small grant program that also 
strengthens the capability of NEPA to develop and manage environment programs. 

The overall expected outcome of these efforts will be a more competent and credible NEPA with a 
foundation of human, financial, and technical resources that can lead to long-term effectiveness of the 
agency in fulfilling its mandate. 

1.2  USAID/AFGHANISTAN CONTEXT 4 

SAID/Afghanistan is providing assistance to the government and people of Afghanistan in the 
reconstruction of their country following more than twenty years of war.  USAID efforts include 

improved infrastructure, rehabilitation of government services, assistance to the private sector, and 
development of significant economic activities in agriculture and business.  Because of the importance of 
Afghanistan in relation to US national and global security, and because of Afghanistan’s dependence on 
its deteriorating natural resource base for recovery and stability, USAID has made environmental 
conservation a major theme to its efforts in Afghanistan. 

As part of these activities, the natural resources including significant biodiversity wealth must be properly 
managed and conserved.  The GoA is starting to institutionalize environmental management for the 
country.  To support this effort, USAID has embarked on a program to support natural resource 
management in Afghanistan.  The USAID program is addressing the problems through several activities 
to include watershed/range management; community management of selected important habitats, 
assisting the GoA in becoming integrated into the regional cross-border management of natural resources 
of the Himalayan region; farm forestry; and, through the work of this Task Order, support for the proper 

                                                
3 Stated in relation to sub-programme 5 (environment preservation and regeneration). 
4 Significant portions of the material in this section have been adapted slightly from text in the USAID RFTOP 306-07-025, issued 17 July 2007. 
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implementation of the environmental policy and laws of Afghanistan relating to the renewable natural 
resources. 

USAID/Afghanistan recognized that in order to achieve the development goals to support biodiversity 
conservation and management, it needs to help Afghanistan deal with: 

 Transforming a rapidly growing illicit economy based on poppy cultivation into a diverse and 
formal economy, led by the private sector, that raises incomes of most people, creates 
opportunity, and reduces poverty; 

 Strengthening the capacity of civil society organizations, such as business associations and the 
media, to advocate for the rights of Afghans, hold policy makers accountable, and help Afghans, 
especially women, to identify and grasp opportunities to enhance their social and economic well 
being; and 

 Supporting democratic reform, through legitimizing the nascent political system as a viable 
alternative to the politics of violence, and promoting new practices of conflict prevention, 
mitigation, and resolution. 

These three areas, of the five areas highlighted in the Mission’s Strategic Plan, serve as the foundation for 
the USAID environment program.  Specifically, the program addresses the need for alternative incomes, 
promotes and strengthens civil society organizations and community groups, and advances rule of law 
and conflict mitigation measures regarding natural resource use/management and the environment. 

The Mission’s environment and natural resources program is rooted in the Agency’s guidelines for natural 
resource management (NRM) and bio-diversity programming in “Rebuilding Countries” which states:  

“In rebuilding countries, Natural Resource and Biodiversity (NR/B) programming focuses on stabilizing 
the use and management of natural resources to ensure that human needs are met in sustainable ways.  
Programming emphasizes securing natural resources and biodiverse areas so that they do not become 
refugia for or objects of illicit and dangerous activity fueling conflict; mitigating negative impacts of conflict 
or crisis to natural resources and biodiversity; promotion of dispute mitigation and resolution tied to 
resource and land tenure conflicts; providing sustainable alternatives to the destruction of natural resources 
to meet food security, clean water and livelihood needs; strengthening, rehabilitating or rebuilding 
infrastructure; and rebuilding institutions and capacity to undertake NR/B programming.” 

To date, USAID/Afghanistan has focused primarily on rebuilding and development of livestock and 
horticulture sectors with limited emphasis placed on forestry and other environmental and NRM 
activities.  Through a PASA agreement with USDA, USAID has funded small activities on forestry with 
the Afghan Conservation Corps (ACC) for mapping of native pistachio forests and development of 
commercial nurseries for agroforestry and horticulture production, as well as providing training and 
capacity development to Kabul University and the Department of Forestry within the Ministry of 
Agriculture, Irrigation and Livestock (MAIL).  These activities have not provided a comprehensive 
environmental program and do not address the larger policy issues. 

USAID/Afghanistan’s overall biodiversity conservation and natural resource management program is 
designed to promote the environmental health of Afghanistan through a number of activities described in 
the next section.  Together, these activities will: 

 Incorporate issues related to biodiversity conservation and management into economic and 
development analytical work where relevant; 

 Focus on “mainstreaming” biodiversity conservation and management including land reform and 
agricultural services, but also irrigation, water, in addition to river basin, forestry, watershed and 
range management using accepted techniques such as community management and introduction 
of local controls over the resources; 

 Raise support for conservation and use of agricultural biodiversity native to Afghanistan in 
national and international forums; 
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 Strengthen protected areas and landscape management, focusing on community participation, 
combining conservation with sustainable use; 

 Promote transboundary cooperation on ecosystems management (e.g., the Wakhan Corridor of 
northeast Afghanistan, bordering Tajikistan, China and Pakistan); 

 Broaden involvement with other institutions and civil society organizations through more 
proactive engagement and action on biodiversity. 

 Develop an organization within the GoA to act as both technical advisor on the environment and 
the principal contact point for Natural Resources program proposed by donors, NGO, and other 
national and international partners.  

1.3  ACTIVITY DESCRIPTION 

he purpose of the Afghan Biodiversity Support Program is to provide technical assistance to the 
National Environmental Protection Agency (NEPA) in developing the agency’s capability to oversee 

and implement sustainable management of the country’s natural resources through sustainable 
improvements in the:  

1. Effective enforcement of environmental laws by helping NEPA formulate relevant regulations;  

2. Harmonization of environment-related activities funded by different organizations and the 
government, with NEPA as the national coordinator of environment programs;  

3. Development and implementation of public education and outreach program; and 

4. Encouragement of community based natural resource management through small grants program 
while developing the capability of NEPA to develop and manage environment programs. 

Achievement of progress toward these objectives requires a fully-integrated team of multidisciplinary staff 
– comprised of Afghans and expatriates – that combines knowledge and experience in Afghanistan with 
global best practice in international development and institutional strengthening.  The ECODIT ABSP 
team providing this technical assistance will support NEPA in overseeing implementation of the nation’s 
Environment Law to increase sustainable management of natural resources.   

The contract Statement of Work (section C) defines the specifications for the team in implementing the 
ABSP activity.  In order to have implementation contribute toward the overall objective of a strengthened 
NEPA, the following five Tasks and Subtasks provide the contractual framework for activities.    

Table 1:  Tasks and Subtasks specified in the ABSP contract statement of work 

TASKS SUBTASKS 

Task #1  Institutional Strengthening 

Subtask 1.1)  Conduct a rapid capacity-building needs assessment 

Subtask 1.2)  Develop environmental assessment center and strengthen its capabilities 

Subtask 1.3)  Assist in developing management and administrative systems and funding mechanisms 

Subtask 1.4)  Assist NEPA to develop procedures and rules required to fulfill its mandate 

Subtask 1.5)  Assist in establishing a “green environment” technical oversight office 

Subtask 1.6)  Develop and deliver short training courses and regional study tours 

Subtask 1.7)  Assist in selecting two candidates for scholarships to a Master’s program in environmental assessment 

Task #2  National Coordination of Environmental Programs 

Subtask 2.1)  Assist in establishing the National Coordination of Environmental Programs (NCEP) committee 

Subtask 2.2)  Provide technical and financial assistance to the NCEP committee 

T 
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TASKS SUBTASKS 

Task #3  Public Outreach and Education 

Subtask 3.1)  Assess communications needs 

Subtask 3.2)  Establish an information resource center at NEPA 

Subtask 3.3)  Support the production of publications and multi-media outreach 

Subtask 3.4)  Work with NEPA to improve environmental education 

Subtask 3.5)  Train NEPA and other stakeholders on environmental public education and outreach 

Task #4  Environmental Regulation and Financing 

Subtask 4.1)  Regulation 

Subtask 4.2)  Financing 

Task #5  Community-based Resource Management 

Subtask 5.1) Design the CBRM small grants program and establish an advisory committee 

Subtask 5.2) Prepare and issue requests for applications 

Subtask 5.3) Award grants and build NGO capacity 

Subtask 5.4) Monitor grant implementation and build NEPA capacity 

 
Each of these tasks and subtasks has defined deliverables, which are shown in Annex A: Preliminary 
Work Plan and Performance Monitoring Table.  

BIODIVERSITY ATTRIBUTION REQUIREMENTS  

All activities of the Afghan Biodiversity Support Program must be attributable to biodiversity 
conservation, as part of regulatory compliance by USAID to funding requirements.  In order to qualify 
for biodiversity attribution, ABSP activities must meet all of the following four criteria: 

 Have an explicit biodiversity objective rather than have biodiversity conservation result as a 
positive externality; 

 Be identified based on an analysis of threats to biodiversity; 

 Undergo monitoring against associated indicators for biodiversity conservation; and  

 Site-based activities must have the intent to positively impact biodiversity in biologically 
significant areas. 

The activities may be either “Primary Biodiversity Code” or “Secondary Biodiversity Code” attributions5.  
Primary coding requires that an activity has “a primary objective of conserving biological diversity in 
natural and managed terrestrial and marine ecosystems,” must have been “identified through an analysis 
of threats to biodiversity” and “must have associated indicators for biodiversity conservation.”  
Secondary coding has the same requirements, except that the conservation of biological diversity need 
not be the primary objective.  Conservation of biodiversity must still, however, be an explicit objective. 

The ABSP team is required to ensure that 100 percent of task order activities (and funding) meets the 
biodiversity attribution requirements including that approximately 30 percent of activities (and funding) 
affects forested ecosystems.  ECODIT recognizes the challenge this creates against the backdrop of wide-
ranging needs and expectations within NEPA.  We will work with USAID and NEPA to both address 
project needs and comply with requirements tied to the funding and reporting.  Indicators for measuring 
performance against the biodiversity and forestry requirements will be elaborated in the task order 
Performance Monitoring Plan to be completed as part of the initial Annual Work Plan. 

                                                
5 Biodiversity Conservation: A guide for USAID staff and partners.  September 2005.  Pg 8. 
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INTEGRATING GENDER AND EQUITY CONSIDERATIONS RELEVANT TO AFGHANISTAN 

Article 22 of the Constitution of the Islamic Republic of Afghanistan states that “The citizens of 
Afghanistan – whether man or woman – have equal rights and duties before the law.”6  Additionally, 
USAID has long placed gender and equity considerations as a critical cross-cutting issue.  Finally, the 
integration of men and women into any development work simply makes it more effective.  Therefore, 
ECODIT will work with NEPA to provide increased opportunities for women and disadvantaged groups 
to access, and benefit from, improved natural resource management and biodiversity conservation in a 
sustainable manner.  Households in rural areas of Afghanistan, many of which are headed by women, 
depend on natural resources to sustain livelihoods and meet basic needs, in particular on forests as source 
of fuel wood and fodder.   

The ECODIT ABSP team’s work with NEPA staff will seek to encourage relevant women groups, civil 
society partners, and community leaders to include men, women and the poor from rural areas in decision 
making about natural resource use, ensure that decisions reflect their input, and encourage them to use 
and manage natural resources in a sustainable manner for their own benefit.  To have lasting effects, 
integrating gender and equity considerations requires creative initiatives and committed project staff.  
Efforts will be made to mainstream gender and equity considerations seamlessly into all stages and 
aspects of the ABSP task order, including but not limited to the community-based resource management 
program.  Key aspects of the ECODIT approach are described next. 

Gender and equity assessment:   

The ECODIT ABSP team will review existing data on progress to date in promoting gender and equity 
considerations in using and managing natural resources in Afghanistan, and supplement this information 
with anecdotal evidence gathered from field visits and meetings with local and international NGOs active 
in the field.  This baseline assessment will help to design ABSP activities that are tailored to fill gaps in 
promoting gender and equity considerations. 

Gender and equity guidelines:  

Following the gender and equity assessment, an ABSP gender specialist from dTS will facilitate a 
workshop with key NEPA staff, and the ABSP field team, on gender and equity considerations relevant 
to biodiversity conservation and natural resource management in Afghanistan.  During this workshop, 
NEPA staff and the ABSP team will work together to produce a set of gender and equity goals, guidelines 
and indicators to which they will adhere during the ABSP and beyond. 

Gender disaggregated monitoring and evaluation:  

The gender and M&E specialists shall work with the ABSP team and NEPA staff to formulate specific 
indicators related to gender and equity as part of the ABSP performance monitoring plan.  These 
indicators will provide the foundation for gender-disaggregated M&E of ABSP activities.  Quantitative 
and qualitative baseline data will be derived from the initial gender and equity assessment.  The ABSP 
staff will then ensure that these or similar indicators are included in the monitoring plans of small grants.  

Local capacity to address gender and equity considerations:   

The ECODIT ABSP team will encourage community-based NGOs that are committed to increasing 
natural resource management opportunities for women and the poor to (1) apply for, and benefit from, 
the CBRM program, and (2) participate actively in the design and implementation of the public education 
and outreach program.  ABSP will integrate gender considerations into the EA and other training courses.  
In addition, the ABSP team will assist NEPA to develop curriculum materials for schools that reflect the 
important roles that women play in the sustainable use and management of biodiversity and natural 
resources. 

 

                                                
6Quoted from http://www.servat.unibe.ch/law/icl/af00000_.html accessed on 19th November 2007 and cross-referenced with 
http://arabic.cnn.com/afghanistan/ConstitutionAfghanistan.pdf accessed on the same date. 

http://www.servat.unibe.ch/law/icl/af00000_.html
http://arabic.cnn.com/afghanistan/ConstitutionAfghanistan.pdf


ECODIT Contract #EPP-I-02-06-00010-00; Task Order #02 

ABSP INCEPTION REPORT AFGHAN BIODIVERSITY SUPPORT PROGRAM OVERVIEW 7 

1.4  CONCEPTUAL FRAMEWORK 

he foregoing description of tasks and subtasks to be undertaken by the ABSP team toward achieving 
the task order objectives may best be illustrated conceptually in a graphic (Fig. 1) that shows the 

inter-linkages of activities to one another.   

 

Figure 1:  Conceptual framework of Afghan Biodiversity Support Program 

 

1.5  SUMMARY OF ACTIVITIES BY OTHER PARTNERS 

he Afghan Biodiversity Support Program will need to collaborate and coordinate closely with a wide 
range of other organizations and projects already providing support to biodiversity conservation and 

/ or the institutional strengthening of NEPA.  This very brief review of existing activities by other 
partners is intended to demonstrate both the ECODIT team’s awareness and understanding of these 
other efforts, and begin to clarify how the ABSP fieldwork can best complement and synergize with 
them. 

ONGOING BIODIVERSITY ACTIVITIES OF USAID/AFGHANISTAN
7 

The activities described below highlight ongoing activities that contribute to USAID biodiversity and 
natural resources management activities in Afghanistan.  These have been funded except where noted: 

                                                
7 Material in this subsection is adapted slightly from text in the USAID RFTOP 306-07-025, issued 17 July 2007. 
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Catholic Relief Services (CRS)  

CRS is working in the remote province of Ghor.  There are few NGOs that are willing to work there.  
This activity is providing assistance in management of watershed/range areas using the Community 
Management Mechanism to conserve the resources of the very disadvantaged people in this remote 
province.  This small activity will test the concept of allowing people to have both authority and use of 
resources important to their well being.  This effort is an important effort having the Government of 
Afghanistan and local people collaborate on natural resources management. 

International Center for Integrated Mountain Development (ICIMOD)  

ICIMOD is a recognized organization in the region that has the mandate to bring about common 
understanding and collaboration among the States that share the habitats of the Himalayas.  Afghanistan 
was once a very active member of the organization but has long been inactive because of the war.  
ICIMOD’s unique role in the area and their demonstrated technical skill in community management of 
mountain resources will be key resource available to the Government of Afghanistan becoming an active 
member in the regional effort to properly manage the region’s natural resources.  

Global Partnership for Afghanistan (GPFA)  

GFPA is an emergent organization.  They work on assisting farmers to grow fast-growing trees as a farm 
crop.  This is the only such program in Afghanistan providing assistance directly to farmers.   

Wildlife Conservation Society (WCS)  

WCS is implementing a three-year program in wildlife conservation, community conservation, capacity 
building, wildlife and rangeland management, promoting and developing protected areas, developing 
cross-border landscape management and developing an international park in the Wakhan Corridor.  

World Food Programme (WFP)  

The implementation of the Provincial Reforestation and Integrated Environmental Protection Project 
(IEPP) was recently awarded to WFP.  IEPP is a component of the on-going UN Joint Program with the 
Government of Afghanistan - the “Green Afghanistan Initiative (GAIN)”.  The objectives of GAIN are:  

1. to increase natural vegetation and forest cover through community and government-supported 
labor intensive projects;  

2. to provide alternative sustainable livelihoods through home and community-based nurseries;  

3. to increase environmental awareness through education by integrating environmental issues in to 
the school curriculum; and  

4. to build community and government capacity on strategic planning and policy development.   

IEPP will enhance the capacity of the government agencies and communities in the provinces of Faryab, 
Sari-i-Pul and Jawzjan to manage their natural resources and conserve biodiversity.   

ONGOING NEPA INSTITUTIONAL STRENGTHENING ACTIVITIES OF OTHER PARTNERS 

Since it was first established in 2005, several other international development partners have been closely 
working with NEPA and contributing to its institutional strengthening.  Some of the most relevant and 
directly linked to ABSP objectives are the following: 

United Nations Environment Programme (UNEP) 

In October 2003, the UNEP began the Capacity and Institution Development Programme for NEPA.  
The program continues until 2009 with financial support of the European Commission, the Global 
Environment Facility (GEF), and the Government of Finland. 

The focus of UNEP’s work with NEPA has been: 
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1. Environmental coordination – supported NEPA with the Afghanistan National Development 
Strategy (ANDS) poverty reduction strategy paper; 

2. Environmental Legislation – supported the development and passage of the Environment 
Law, as well as policies and regulations such as the Environmental Impact Assessment Policy; 

3. Community-based Natural Resource Management – this program was implemented as a 
pilot project with great success and recommendations for future efforts in this area; 

4. The priority reform and restructuring program 2004; 

5. Environmental Information and Monitoring – the development of an environmental database 
framework; 

6. Environmental Education and awareness; 

7. Multilateral Environmental Agreements – supported NEPA’s efforts to accede to several 
MEAs and to secure funding for implementation of the Convention on Biological Diversity; 

8. UNEP hosted the Afghanistan-Iran dialogue on the Sistan basin wetlands. 

Asian Development Bank (ADB) 

Since 2003 the ADB has been working with the Environmental Authority, now represented by NEPA, by 
providing environmental management and capacity building support.  They successfully implemented the 
Kabul Air Quality Management Program which lasted from December 2004 until December 2006.  The 
program worked with NEPA on emission inventory and control as well as capacity building.  There is 
potential for more funding to come through that will allow an extension of this program.  ADB also has 
worked with NEPA on developing renewable energy programs.  Natural Resource Management and 
Biodiversity Conservation in Afghanistan was another project which was jointly implemented with NEPA 
and the Ministry of Agriculture.  The various components of that project were: 

1. Protected areas management and biodiversity conservation; 

2. Poverty alleviation in buffer zones of protected areas; 

3. Capacity building in biodiversity and park management; 

4. Park infrastructures; 

5. Technical and administrative support for the Department of Natural Resources; 

6. Study Tours to a National Park in Nepal; and 

7. Ecotourism development. 

Afghan Conservation Corps (ACC) 

The ACC was established in 2003 with the help of USDA and financial support from the US Department 
of State.  UNOPS plays a key role in providing operational and management support for the ACC on the 
ground.  The objective of the program is to provide community-based employment for Afghans in the 
following areas: 

1. Growing and planting trees 

2. Fostering conservation of water 

3. Controlling soil erosion 

The targeted populations for these employment opportunities have been returning refugees, internally 
displaced persons (IDP) and vulnerable groups such as women.  The ACC have begun such initiatives as 
the Greenbelt program, which aims to plant 850,000 seedlings around Afghanistan in the hope of 
returning the country to its former green state of over 30 years ago.  A large part of the reforestation 
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effort has focused on bringing back the pistachio woodlands of Afghanistan.  The ACC has also carried 
out a small grants program in which it worked directly with the local Shuras on implementing community 
projects to support the overall goal of the program.  

World Bank 

The World Bank has not done any direct projects with NEPA, but has provided support to their 
development in several ways as well as actively looking into how they can support NEPA more directly in 
the future.  The one significant action they have taken to support and validate NEPA’s role in the 
government is to require that any Ministry carrying out a World Bank-funded project first seek approval 
by NEPA regarding the required Environmental Impact Assessments.  They recognize NEPA’s weakness 
in being able to enforce such newly established regulations, therefore aim to build awareness among the 
Ministries for such regulations.   

The World Bank also has been involved in trainings to support awareness building among NEPA staff, as 
well as the other Ministries.  A World Bank consultant will begin work soon to look further into the 
needs of NEPA, so that they can develop projects that will support the environmental management 
capabilities of NEPA and strengthen its institution.  
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2.  MANAGEMENT & 

ADMINISTRATIVE PLAN FOR ABSP 
his chapter of the Inception Report provides a brief description of the administrative plans for 
ABSP, including procurement and cash flow projections.  It incorporates and consolidates 
information from the following sources: 

1. The ECODIT technical proposal submitted in response to the PLACE IQC RFTOP 306-07-
025, as revised (final version submitted 17th October 2007);  

2. Relevant sections of the task order, including:  

a. Section C – Description/Specifications/Statement of Work,  

b. Section D – Packaging and Marking,  

c. Section F – Deliveries or Performance,  

d. Section G – Task Order Administration Data, 

e. Section H – Special Task Order Requirements, and 

f. Section I – Contract Clauses 

3. The results of a series of orientation meetings held at ECODIT home office immediately upon 
official award of the task order.  These meetings included both internal discussions among ABSP 
long-term technical advisors and senior management of ECODIT, and external discussions with 
USAID/EGAT/NRM team members, US EPA collaborators with USAID/Afghanistan, and 
USDA personnel involved in implementing support to the Government of Afghanistan through 
a PASA agreement with USAID/Afghanistan. 

This chapter of the Inception Report is divided into sections covering managerial matters, administrative 
matters, and financial matters.  The last of these relates to the cash flow plan required under clause F.7(a) 
of the task order. 

2.1  MANGEMENT STRUCTURE, STAFFING, AND REPORTING 

CODIT will provide overall project management and administration through the Team Leader--
Senior Environmental Advisor (Kabul-based) with home office supervision and support through the 

HO Program Supervisor and Program Administration & Backstopping Specialist (Arlington, VA).  This 
will involve coordination and transparent collaboration among ABSP team members, NEPA personnel 
and leadership, other relevant agencies of the Government of Afghanistan (e.g., Ministry of Agriculture, 
Irrigation and Livestock), USAID/Afghanistan CTO and other officials, subcontractors, other partners 
supporting NEPA, other relevant USAID/Afghanistan activities, and other donor projects. 

The ABSP team will apply an integrated management approach that provides for clear lines of 
communication and responsibility (Fig. 2).  The Team Leader and Senior Environmental Advisor holds 
responsibility for managing all technical, financial and contractual aspects of the task order and will liaise 
with the relevant personnel of USAID on these matters.  The Team Leader and Senior Environmental 
Advisor reports to the home-office-based Program Supervisor who bears ultimate responsibility for 
overall ECODIT performance of the task order.   

Recognizing the unique dynamics of working in Afghanistan, ECODIT will utilize adaptive management 
measures to ensure smooth execution of program activities.  The ABSP team will work with NEPA to 
instill a sense of potential and ability to meet institutional goals and objectives by keeping pace with 
changing conditions.  Management style will allow local long-term staff to take initiative and learn lessons 
on their own.  This transition will be demonstrated by participatory communication that will lead to the 
eventual development of work plans, as well as cooperation and collaboration with other agency staff. 

T 

E 
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Figure 2:  Afghan Biodiversity Support Program management structure 

 

ABSP STAFFING  

The ECODIT-led implementation team for ABSP consists of the long-term, full-time employees detailed 
below, the home-office technical and administrative supervisory and backstopping personnel, and a series 
of short-term technical advisors each selected to perform a specific contribution to overall achievement 
of project objectives.  The full-time, long-term team in Kabul consists of: 

1. Team Leader & Sr. Environmental Advisor – holding managerial responsibilities described 
above as well as principal mentor and advisor to senior leadership of NEPA, division heads, and 
the members of the ABSP team who are expected to join NEPA following the project; 

2. Deputy Team Leader & Organizational Strengthening Specialist – holding primary 
responsibility for the overall coordination and implementation of capacity building activities both 
within NEPA and with nongovernmental organizations involved in the CBRM small grants 
program element; 

3. Five Afghan long-term technical professionals – to be determined following consultations 
with NEPA, USAID, and other partners.  Possible positions may include some of the following: 
(a) a public awareness / communications and media specialist, (b) a resource economist / 
environmental finance specialist, (c) an environmental science / biodiversity specialist, (d) an 
environmental policy / regulatory specialist, (e) a geographic information systems specialist, (f) a 
training / capacity building specialist, and/or (g) an environmental monitoring specialist;  

4. Five Afghan administrative staff – consisting of the following positions: 

a. Operations Manager – holding primary responsibility for administrative operations of the 
ECODIT ABSP offices and field activities, including security liaison, computer network 
administration, negotiation and implementation of administrative contracts and leases, 
recordkeeping of personnel files and performance evaluations, and supervision of the other 
administrative team members (except Finance Manager / Grants Administrator); 
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b. Finance Manager / Grants Administrator – holding primary responsibility for financial matters 
of the ECODIT ABSP office and field operations, including processing and payment of all 
approved project expenditures, maintaining USAID-compliant audit trails of all transactions, 
preparation and submission of all monthly, quarterly and annual financial reports required, 
maintaining in-country banking relationships and records, ensuring ECODIT compliance 
with all applicable tax laws and record keeping, and review of ECODIT invoices prior to 
submission to USAID for payment; 

c. Monitoring & Evaluation Officer – originally proposed as Procurement / Logistics Coordinator, 
the ECODIT ABSP field team now believes that a dedicated M&E Officer may be a more 
productive use of limited US Government resources for long-term personnel.  The holder 
of this proposed substitute position would hold primary responsibility for maintaining an 
accurate and timely set of data relevant to all Performance Monitoring Plan and biodiversity 
earmark indicators, generating timely reports for a variety of audiences related to activities of 
the ABSP field team, and supporting the Operations Manager to ensure ECODIT ABSP 
compliance with Geo-Base reporting requirements of USAID/Afghanistan; 

d. Translator/Interpreter – holding primary responsibility for ensuring the accurate and timely 
translation of all project documents that need to be distributed in Dari or Pashto, providing 
accurate and timely translation of relevant documents from Dari or Pashto into English, and 
providing interpretation services for ABSP long- or short-term personnel as needed; 

e. Staff Assistant/Receptionist – holding primary responsibility for facilitating communication and 
courier services between and among ABSP office and partners or sponsors by telephone or 
other means, greeting and hosting visitors to the ABSP office, maintaining a petty cash 
account and providing timely and accurate reconciliations, supporting staff in making 
bookings for in-country travel, and supporting the Organizational Strengthening Specialist 
and other technical staff as needed in organizing and conducting workshops or training 
events. 

In addition to these staff, ECODIT will engage the services of up to three office support personnel, one 
of whom will also assist the resident Team Leader with housekeeping duties, and three drivers selected 
based on experience and previous defensive driving training. 

ABSP REPORTING / CONTRACT DELIVERABLES 

This section provides a summary of the reporting requirements for ABSP, as specified in Section F.7 – 
Deliverable Reports and Work Plans of the task order award to ECODIT.  The following list indicates 
the type of report and its due date.  Not included are the technical deliverables that will be detailed in the 
3rd chapter of this Inception Report (Preliminary Work Plan) or identified as part of detailed annual work 
planning processes. 

1. Inception Report – this document; due 30 calendar days from task order award (30 Nov 07).  
USAID must provide comments and approval or disapproval within 14 calendar days of receipt. 

2. Annual Work Plan – initial, to include the M&E plan, due within 30 calendar days after USAID 
approval of the Inception Report.  Thereafter, each annual work plan is due no later than 60 
calendar days before the commencement of each task order planning period. 

3. Quarterly Reports – due within seven calendar days after the quarter being reported, to include 
update on progress of the work and comparison of actual accomplishments with indicators as 
specified in work plans.  Also covers explanation of any shortfalls in accomplishment of goals, 
explanation of how each activity meets the USAID Biodiversity Codes requirements, summary of 
expenditures for the quarter and actual versus planned expenditures from inception to reported 
quarter, level of effort expended through the reported quarter by labor category, and status of 
each indicator in the M&E plan at close of the reported quarter. 

4. Annual Reports – to be included with 4th quarterly report of each work plan year, summarizing the 
year’s activities without repeating information from each quarterly report. 
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As required by Section F.7 of the task order and AIDAR 752.209-71, all reports and deliverables shall be 
in the English language, utilize the metric system of measurement, and (FAR 52.204-4) be printed and 
copied on double-sided recycled paper with 30 percent post-consumer content.   

2.2  ADMINISTRATIVE AND OPERATIONAL PLAN 

his section describes the administrative, security, and operational aspects of implementing the task 
order.  Some of the material below is adapted from Section I – Contract Clauses of the task order 

and / or Section I of the Prosperity, Livelihoods and Conserving Ecosystems (PLACE) Indefinite 
Quantity Contract (IQC) under which the task order was issued. 

TASK ORDER ADMINISTRATION AND REPORTING  

Administration of this task order by ECODIT will be conducted in accordance with Sections G – Task 
Order Administration Data, H – Special Task Order Requirements, and I – Contract Clauses of the task 
order as well as those sections of the IQC. 

In addition to the Deliverables described above and within the Preliminary Work Plan below, several 
clauses in the task order and/or the PLACE IQC require ECODIT to submit reports on various aspects 
of implementation.  These reports are the following: 

1. Foreign Taxes (PLACE IQC H.18) – due by April 16 of each year and to include the following 
items in addition to report identifying information:  

a. Amount of foreign taxes assessed by the Government of Afghanistan on commodity 
purchase transactions valued at $500 or more financed with U.S. foreign assistance funds 
under this agreement during the prior U.S. fiscal year.   

b. Any reimbursements received by ECODIT during the report period regardless of when 
the foreign tax was assessed plus any reimbursements on taxes paid within a fiscal year 
being reported and received by ECODIT through March 31 of the next report period. 

2. Government Property (Task Order I.2) – due at the end of each project year and to include the value 
of all non-expendable property in ECODIT custody that is owned by the US Government8. 

3. Small Disadvantaged Business Participation (PLACE IQC I.2) – due at contract completion and to 
include the NAICS industry subsector of any small disadvantaged business, the dollar value of 
each qualifying SDB’s participation, and the percentage of total contract value represented. 

SECURITY PLAN AND PROCEDURES 

ECODIT has prepared a Request for Quotations (RFQ) that will be released upon review of the selection 
process by the USAID/Afghanistan Office of Acquisitions and Assistance.  Offerors will then have ten 
working days to prepare sealed bids, which will be submitted to ECODIT for review.  Within three 
working days of the closing date for submitting bids, a review panel will convene.  The panel will be made 
up of at least four people from the ECODIT Afghan Biodiversity Support Program team.   

The RFQ requires bidders to provide a detailed description of the security services that they would offer 
to ECODIT, including separate details for five types of services required: 

1. Security planning; 

2. Technical assistance and training of ECODIT staff, including periodic update; 

3. Personnel and property security to be provided at ECODIT premises; 

4. Personnel security detail to be provided within Kabul; and 

5. Personnel security detail to be provided during travel to selected provinces. 

                                                
8 The clause on Government Property (AIDAR 752.242-70) refers only to property owned by the US Government, which may include vehicles.  
The task order specifies in H.8 that “Title to nonexpendable property acquired with Task Order funds shall vest in the cooperating country in 
accordance with AIDAR 752.245-71, Title to and Care of Property, unless the Contracting Officer approves otherwise.”   

T 
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If suitable responses to the RFQ are received, one award will be made within five working days of the 
review panel meeting, provided that the selected contractor furnishes ECODIT with all the required 
documentation itemized in the RFQ.   

The responses will be evaluated in accordance with the Evaluation Criteria below.  Award will be made to 
the responsible offeror whose RFQ response offers the best value.  Selection of “best value” for contract 
award will be made based on the ranking of submissions by the panel according to the evaluation criteria: 

Past Performance and Capability   

The applicant’s past experience and capabilities in providing private security services of a similar nature 
and demonstrated ability to minimize use of firearms in incident response unless warranted. 

Technical Suitability of the Proposed Security Services 

This includes features of the offeror’s proposed service provision, as follows: 

 Demonstrated clear selection criteria for armed guards and supervision of their performance; 

 Degree of responsiveness to the low-key strategy desired by ECODIT that still maintains 
adequate security of personnel and property;  

 Degree of reasonableness in proposed use of expatriate personnel for management, 
supervision, technical assistance and/or training tasks; 

 Degree of professionalism demonstrated through past performance references and verified 
reports on use of deadly force during incident response; and 

 Degree of competence of personnel proposed, as well as the degree of clarity shown in defining 
roles for each individual proposed. 

Financial and Management Capability 

This includes elements of the offeror’s cost proposal section on management capability, as follows: 

 Demonstrated financial stability and viability as evidenced through financial statements; 

 Degree of compliance with applicable labor, tax and other relevant laws governing private 
security service provision in Afghanistan;  

 Degree of integrity and business ethics demonstrated through past performance references; 

 Degree of professionalism demonstrated through verified reports on use of deadly force during 
incident response as well as overall company management; and 

 Degree of completeness of certifications and representations required to obtain a contract for 
private security provision to ECODIT or any other USAID contractor in Afghanistan. 

Geographical Coverage 

The extent of the offeror’s geographical coverage in or near provinces likely to be included among areas 
of field travel by ECODIT personnel. 

Cost Effectiveness    

The offeror’s ability to provide competent private security services at competitive rates and to minimize 
overall costs of the security contract.   

2.3  FINANCIAL AND CASH FLOW PLAN 

his section briefly describes the financial management procedures and presents a preliminary cash 
flow plan for the task order.  The section closes with a brief description of procedures to be followed 

in implementation of the small grants program called for under Task #5 – Community-based Resource 
Management.  The programmatic aspects of this and other tasks are covered in the following chapter. 

T 
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FINANCIAL MANAGEMENT PLAN AND PROCEDURES 

The ECODIT team will comply in all financial transactions with the applicable contract clauses, FAR and 
AIDAR regulations, and ADS 302 – Direct Contracting.  The ABSP Team Leader is fully conversant with 
these regulations, including recent updates and changes to or issuance of AAPDs or other revisions to the 
applicable clauses.  Also, the ECODIT home office and field team regularly review these regulations to 
remain current on US Government guidance regarding financial transactions, costs, audits, and other 
aspects of contract administration as they relate to this task order. 

ECODIT will provide – as required under clause F.7(b) of the task order – a quarterly financial report 
incorporated into the Quarterly Performance Report.  In addition, the ABSP Team Leader will submit to 
the USAID/Afghanistan CTO on or about the 15th of the last month of each quarter a quarterly accruals 
report showing actual expenditures for the first two months of the quarter and a projection of accrued 
expenses for the 3rd month of the quarter.  These reports will follow a format specified by the Mission. 

PROCUREMENT PLAN AND PRELIMINARY LOE UTILIZATION 

Essentially all of the procurement will be completed within the first quarter of implementation.  The only 
exceptions will be the items to be procured for NEPA and/or the NCEP Committee (cf. Tasks 1 and 2).  

 The ABSP is a CPFF / LOE task order, therefore requiring delivery of Level of Effort in addition to the 
deliverables discussed in the next chapter.  The following table shows the preliminary projections of LOE 
utilization (in person-days) during the performance period of the task order.  Actual usage may differ and 
will be reported regularly as detailed above.  Readers should note that these projections are subject to the 
approval of work plans.  Annex C provides a preliminary projection of cash flow. 

Table 2:  Projected ABSP level of effort (LOE) utilization - person-days per quarter per labor category 

Labor 
Category 

Q1 
2008 

Q2 
2008 

Q3 
2008 

Q4 
2008 

Q1 
2009 

Q2 
2009 

Q3 
2009 

Q4 
2009 

Q1 
2010 

Q2 
2010 

Q3 
2010 

Total 

Expat LTTA  110 110 110 110 110 110 110 110 110 110 74 1174 

Afghan LTTA  290 550 550 550 550 550 550 550 550 550 370 5610 

HO Support 32 16 17 16 14 13 14 13 12 12 27 186 

Expat STTA 0 58 72 48 48 48 58 24 0 24 0 380 

Afghan STTA 0 0 50 50 0 50 50 0 50 50 0 300 

TOTAL 432 734 799 774 722 771 782 697 722 746 471 7650 

[N.B.  The task order specifies 536 labor days of expat STTA(cf. F.2), yet the approved budget only provides for 380days; 
for this inception report, only those days for which USAID has provided funds have been allocated in the table above] 
 

SMALL GRANTS PROGRAM 

The ABSP task order describes as Task #5 the design and implementation of a small grants program to 
be used for encouraging investments in community-based resource management.  The task order does 
not, however, provide ECODIT the authority to award Grants Under Contracts.  Upon receipt of such 
authority by the Contracting Officer, ECODIT will apply the cost principles and financial management 
requirements contained in ADS 303 – Grants and Cooperative Agreements to the administration of all 
small grants awarded under the task order as sub-awards.  The applicable contract clauses of the PLACE 
IQC will also be adhered to, including those that require specific text to flow down to sub-awards.  
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3.  PRELIMINARY TASK ORDER 

WORK PLAN 
his chapter of the Inception Report provides preliminary detail on implementation of the task 
order.  It covers the full performance period, and so is necessarily general in nature.  ECODIT 
plans to conduct a project launching workshop in January 2008, during which ABSP team 

members and partners will elaborate further on the strategies to be taken, specifically those actions to be 
undertaken during the first program year.   

Subject to consultations with the USAID/Afghanistan CTO, the program year coverage of Annual Work 
Plans will commence 01 November and conclude 31 October of each year of the activity.  Listed below in 
table format – with the caveat that detailed discussions have not yet been held with NEPA or other key 
stakeholders in ABSP – are key actions, person(s) responsible, expected timelines, and likely resource 
requirements necessary during implementation.  Much of the material in this chapter is adapted from 
Section C of the task order. 

3.1  TASK #1:  INSTITUTIONAL STRENGTHENING 

ne could argue that this task is the core of the entire Afghan Biodiversity Support Program.  The 
fundamental goal of ABSP is to support the acquisition by NEPA of the human, technical, and 

financial capabilities to explain the Environment Law requirements to diverse constituencies and enforce 
compliance, with particular emphasis on the biodiversity conservation aspects of that mandate. The goal 
of these efforts will be that NEPA is more capable of fulfilling its mandate in the Law. 

Seven activities are identified to contribute toward the institutional strengthening of NEPA: 1) conduct 
rapid capacity building needs assessment; 2) develop EA center and strengthen its capabilities; 3) assist in 
developing management/administrative systems and financing mechanisms; 4) assist NEPA to develop 
procedures and rules; 5) assist in establishing a “green environment” technical oversight office; 6) develop 
and deliver short training courses and regional study tours; and 7) assist in selecting two candidates for 
scholarships to a Master’s program in EA.  These are briefly detailed below. 

SUBTASK 1.1:  CONDUCT RAPID CAPACITY BUILDING NEEDS ASSESSMENT 

Several organizations have been working with NEPA since before it was established in 2005.  Notable 
among these is the United Nations Environment Programme, which has provided extensive training at 
NEPA in the areas of environmental assessment, environmental law, and multilateral environmental 
agreements.  UNEP is also implementing a much broader National Capacity Self-Assessment project that 
examines the policy and legislative level, the government agency level, and the individual staff level. 

Rather than repeat the work of others, ECODIT will work with NEPA, UNEP and other organizations 
to identify what has worked well in past and current capacity building efforts and to identify gaps – both 
in terms of who has been trained and the topics of training – and to design efforts that build on the 
achievements so far.  Biodiversity conservation, for example, has not yet been covered except for 
biodiversity assessments training provided by Save Environment Afghanistan under ADB funding. 

During the collaboration and coordination stage of preparing the first annual work plan, the ABSP team 
will seek updates from NEPA and major supporters to them on what has been done, how it worked, and 
what still needs to be done in terms of capacity building.  This will not focus only on training or other 
skills acquisition by NEPA staff; access to information, equipment, and other aspects of building capacity 
of NEPA staff to perform their jobs will also be discussed.  By the end of January 2008, and as needed 
thereafter, an institutional development specialist on the ECODIT ABSP team will facilitate teambuilding 
and train-the-trainer workshops involving personnel from NEPA, other ABSP target audiences, and the 

T 
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ECODIT ABSP team.  The outcome of this initial workshop will be a capacity building plan that will 
include both “hardware” of equipment or fixtures and “software” of skills and access to information.   

Table 3:  Subtask 1.1 – Capacity building needs assessment: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Conduct annual work plan consultations 
with NEPA and key stakeholders (e.g., 
UNEP) to identify gaps & how to fill them 

T. Johnson 

M. Witz 

TBD STTA 

December 2007 
LTTA time; STTA 
time; workshop costs 

Produce overall capacity building plan of 
“hardware” and “software” needs 

TBD STTA 

M. Witz 
January 2008 STTA time; LTTA time 

Implement capacity building plan aspects 
on furniture, fixtures & equipment (FF&E) 

M. Witz 

Finance Manager 

Throughout 2008 and 
2009 

Slight LTTA time; 
procurement costs 

Implement capacity building plan aspects 
on skills and information needs 

M. Witz 

LT Professionals 

Ongoing to March 
2010 

LTTA time; training 
costs; materials costs 

 
In the task order, the deliverable most closely tied to this subtask is “about 25 workshops, including 
team building/planning workshop and capacity building plans (part of annual work plans).”  The 
subtask may evolve from “conduct rapid needs assessment” into something linked to implementation of 
the capacity building plan(s), given that needs assessment is not anticipated to be an ongoing activity. 

The 2008 target for this subtask will be defined in the initial M&E plan to accompany the annual work 
plan for that period, then be further refined into a life-of-project Performance Monitoring Plan (PMP) to 
be finalized within three weeks of submitting the first annual work plan (cf. C.2.3.b of the task order). 

SUBTASK 1.2:  DEVELOP ENVIRONMENTAL ASSESSMENT CENTER AND STRENGTHEN ITS 

CAPABILITIES 

The continued development of environmental assessment capabilities within NEPA’s Division of 
Environmental Assessment and Sustainable Development is a top priority for the Agency.  Building on 
the EA capacity building efforts of UNEP and others, ABSP will provide formal and on-the-job training 
to NEPA staff forming the Environmental Assessment Center.  The technical assistance may include 
reviewing, commenting on, and approving EA applications received for large projects with potentially 
significant environmental or biodiversity impacts, as well as strengthening the EA Center’s ability to 
monitor compliance with the Environmental Management Plans established for approved EAs.   

Also, ABSP may be able to assist the EA Center to develop procedures for implementing the EA 
regulations developed with UNEP assistance, and explanatory materials on EA requirements (cf. subtask 
3.3).  As a focus on building EA capacity to mitigate biodiversity impacts, the EA Center will gain 
capacity to address and mitigate all types of environmental impacts. 

Table 4:  Subtask 1.2 – EA Center strengthening: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Identify with NEPA and UNEP skills gaps 
among EA Center staff and plan mitigation 

M. Witz 

T. Johnson 
December 2007 Slight LTTA time 

Provide technical assistance to EA Center 
designed to fill knowledge gaps 

M. Witz 

LT Professionals 

TBD STTA 

Ongoing through 
2009 

LTTA time; STTA time 
and costs; workshop 
and training costs 

Upon request by NEPA & UNEP, support 
development of EA procedures and 
explanatory materials for key audiences 

LT Professionals 

M. Witz 

Possible TBD STTA 

Possibly 2008 to mid-
2009 

LTTA time; workshop 
and publication costs; 
possible STTA costs 
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In the task order, the deliverable for this subtask is “functional EA center within NEPA”, which will 
need to be elaborated further into something measurable as work progresses.  The 2008 indicator(s) and 
target(s) for this subtask will be defined in the initial M&E plan to accompany the annual work plan for 
that period, and a life-of-project indicator will be included in the final PMP as noted above. 

SUBTASK 1.3:  ASSIST IN DEVELOPING MANAGEMENT/ADMINISTRATIVE SYSTEMS AND 

FUNDING MECHANISMS 

There is agreement among NEPA senior staff and the various agencies supporting NEPA on the need for 
consistent and significant training in basic administrative and office skills to enable NEPA to operate as a 
functioning agency.  These are in addition to the technical training discussed both above and below.   

ABSP will assist NEPA in its efforts to develop streamlined management and administration systems, and 
funding mechanisms, to enable the Agency to both implement its statutory mandate and meet the 
requirements of international donors for receiving grants and other transfers of funds.  

Table 5:  Subtask 1.3 – NEPA management/admin systems: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Identify admin and mgmt skills gaps 
among NEPA staff and plan mitigation 

M. Witz 

LT Professionals 
December 2007 LTTA time; meetings 

Provide technical assistance & training 
designed to fill admin/mgmt skills gaps 

LT Professionals 

M. Witz 

TBD STTA 

Ongoing through 
2009 

LTTA time; STTA time 
and costs; workshop 
and training costs 

 
In the task order, the deliverable for this subtask is “management and administrative systems and 
funding mechanisms”, which will also need to be reworked into a measurable indicator.  The 2008 
indicator(s) and target(s) for this subtask will be defined in the initial M&E plan to accompany the annual 
work plan for that period, and a life-of-project indicator will be included in the final PMP. 

SUBTASK 1.4:  ASSIST NEPA TO DEVELOP PROCEDURES AND RULES 

One of the ways that NEPA will be able more effectively to coordinate and monitor environmental 
management is through developing and disseminating clear guidelines, rules and procedures for other 
Ministries, private sector and community groups to follow.  The ABSP team will assist NEPA and its 
other partners – including implementing agencies in and outside of government – in the development of 
manuals, brochures, and materials in print or other media (cf. subtask 3.3) and in the formulation and 
implementation of policies and regulations (cf. subtask 4.1).  ABSP focus will concentrate on those 
procedures and regulations related to biodiversity conservation and the “green” environment. 

Table 6:  Subtask 1.4 – NEPA procedures & rules: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Conduct a “stock-taking” effort to identify 
the high priority items requiring materials 

M. Witz 

LT Professionals 

December 2007—
January 2008 

Slight LTTA time 

Identify with NEPA target audiences and 
most appropriate medium for materials  

LT Professionals 

M. Witz 

Ongoing throughout 
2008 

LTTA time 

Support NEPA to produce and disseminate 
materials to target audiences as needed 

LT Professionals 

M. Witz 

Ongoing through 
2009 

LTTA time; costs of 
production/distrib. 

 
In the task order, the deliverable for this subtask is “NEPA procedures and rules”, which again will 
need to be more clearly defined as a measurable indicator.  The 2008 indicator(s) and target(s) for this 
subtask will be defined in the initial M&E plan to accompany the annual work plan for that period, and a 
life-of-project indicator will be included in the final PMP. 
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SUBTASK 1.5:  ASSIST IN ESTABLISHING A “GREEN ENVIRONMENT” TECHNICAL OVERSIGHT 

OFFICE 

The “green environment” is that portion of overall environmental management that deals with issues 
related to renewable natural resources, including forest, fish, wildlife, and water resources (cf. Chapters 6 
and 5, respectively, in the Environment Law).  This includes but is not limited to considerations relating 
to management of natural areas and mitigating the effects on these from development and use.  

A need has been identified for NEPA to have a specialized office able to provide technical oversight for 
evaluating and advising on the impacts of activities related to the “green environment.”  Upon request by 
NEPA, the ABSP team will provide technical assistance in assessing the rationale for such an office and if 
determined to be necessary, in formulating and implementing its composition, areas of responsibility, and 
coordination and reporting mechanisms.  This latter aspect may be especially important in clarifying roles 
and responsibilities compared to those of the EA Center (cf. subtask 1.2 above).  If one is established, the 
objective of this office could be to oversee NEPA’s efforts in implementing the green environmental 
provisions of the Environment Law. 

Table 7:  Subtask 1.5 – Green environment technical office: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Discuss with NEPA leadership the need for 
a green env. technical oversight office 

T. Johnson 1st–3rd quarters 2008 Slight LTTA time 

On request, provide technical assistance 
in development and operation of office 

LT Professionals 

T. Johnson 

Possibly ongoing 
through 2009 

LTTA time; possible 
trainings / workshops 

 
In the task order, the deliverable for this subtask is “functional Green Environment technical 
oversight office (subject to approval by NEPA)” and carries the same need to be reworked into a 
measurable indicator.  The 2008 indicator(s) and target(s) for this subtask will be defined in the initial 
M&E plan to accompany the annual work plan for that period, and a life-of-project indicator will be 
included in the final PMP. 

SUBTASK 1.6:  DEVELOP AND DELIVER SHORT TRAINING COURSES AND REGIONAL STUDY 

TOURS 

UNEP, UNDP, and others have provided courses on various topics involving NEPA and other 
government ministries and agencies.  Building on those, the ABSP team will identify gaps and then offer 
tailored short-term training courses designed to complement and supplement these efforts.  One area of 
particular need already identified in preliminary discussions with NEPA have been courses for staff on 
administrative subjects such as accounting, procurement, and other aspects of financial management, 
monitoring and evaluation, and human resource management (cf. subtask 1.3 above).  An anticipated 
outcome of these courses is that NEPA and its partners involved in biodiversity conservation have 
administrative systems robust enough to qualify for project funding from donor agencies.   

In addition to the administrative and management courses, however, are a wide range of needs related to 
the technical skills of NEPA personnel and those of implementing agencies.  Those technical skills areas 
will be the focus of this subtask.  The ABSP will work with NEPA to identify, organize, and deliver (or 
support the delivery of) technical skills-oriented short courses as needed on environmental assessment, 
biodiversity conservation, ecotourism, and the planning and management of protected areas, watersheds, 
wetlands, and other ecosystems where conservation and sustainable use are priorities.   

Another element of building technical skills capacity within NEPA and implementing organizations could 
be learning from experiences of other countries in the region on similar matters.  In consultation with 
NEPA and partners, the ABSP team plans to organize one or two regional study tours to relevant 
countries with similar challenges that also have useful experiences to share.   
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Table 8:  Subtask 1.6 – Training courses & regional study tours: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Identify technical skills gaps among NEPA 
staff and plan appropriate short courses 

M. Witz 

LT Professionals 

December 2007—
January 2008 

Slight LTTA time 

Provide short-course training designed to 
fill technical skills gaps among NEPA staff 

LT Professionals  

TBD STTA 

M. Witz 

Ongoing through 
2009 

LTTA time; STTA time 
and costs; workshop 
and training costs 

Identify and organize 1-2 regional study 
tours on relevant priority topics 

M. Witz 

LT Professionals 

TBD STTA 

One study tour each 
in 2008 and 2009 

LTTA time; STTA time 
and costs; regional 
study tour costs 

 
In the task order, the two deliverables for this subtask are “about 12 short training courses” and “two 
regional study tours.”  The 2008 targets will be defined in the initial M&E plan to accompany the 
annual work plan for that period, and the measurable deliverables above will be included in the PMP. 

SUBTASK 1.7:  ASSIST IN SELECTING TWO CANDIDATES FOR SCHOLARSHIPS TO A MASTER’S 

PROGRAM IN EA 

Building the long-term capacity of NEPA to fulfill its mandate also requires that long-term professional 
training be provided to build graduate-level skills sets and analytical abilities within NEPA.  There is an 
ongoing program of USAID that supports scholarships for MSc-level professional development among 
personnel in different ministries.  The ABSP team will work with NEPA to operate a selection system to 
identify two professional staff from NEPA to undergo Master’s-level training, with emphasis on the 
“green environment” portions of the NEPA mandate.   

Preliminary discussions with NEPA have identified the need to form a selection committee which would 
develop selection criteria and operate the selection process in an open and transparent manner.  One idea 
already discussed would be to have the scholarships be awarded through a competitive process that may 
be open to all NEPA personnel who meet minimum qualifications (e.g., holder of a BS/BA degree, have 
proficiency in English, are able to develop a specific area of research interest appropriate for MSc level, 
and other qualification as the selection committee may decide).  The training will be funded and managed 
through another USAID program, but the ABSP team will assist NEPA with candidate selection. 

Table 9:  Subtask 1.7 – MSc scholars selection: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Coordinate with NEPA to form a selection 
committee, develop selection criteria, and 
operate a transparent selection process 

T. Johnson 

M. Witz 

LT Professionals 

By end of 2nd quarter 
2008 

Slight LTTA time 

 
In the task order, the deliverable for this subtask is “assistance in selection of two professional staff 
from NEPA for Master’s level scholarships”, which may be measured by active participation by one or 
more ECODIT ABSP team members on a selection committee or panel established for the purpose of 
candidate selection.  Active participation shall mean attendance by one or more ABSP team member(s) at 
each selection committee or panel meeting, and performance of interim tasks as the committee or panel 
may assign.   

The 2008 target(s) for this subtask will be defined in the initial M&E plan to accompany the annual work 
plan for that period, and a the measurable deliverables above will be included in the PMP. 
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3.2  TASK #2: NATIONAL COORDINATION OF ENVIRONMENTAL 
PROGRAMS 

everal donors and organizations are supporting efforts to strengthen the environmental management 
capabilities of the Islamic Republic of Afghanistan (IRoA), and more programs are being designed.  

UNEP and the Wildlife Conservation Society (with USAID support) have made efforts to improve donor 
and inter-sectoral coordination of environmental programs – e.g., biodiversity working group, Band-i-
Amir National Park coordination – yet there is no designated body today that manages and disseminates 
information related to environmental activities and programs being implemented in the country.   

One proposal has been that a national coordinating body be established capable of harmonizing the 
various environmental development activities.  This body could act as the interface between the 
international and national environmental NGO community, the donors, and the government.  It has been 
suggested that a National Coordination of Environmental Programs Committee (NCEP Committee) be 
established to coordinate and monitor environmental programs in Afghanistan.  

Envisioned to be comprised of relevant stakeholders – government, private sector, NGOs, and donors – 
such a committee might review for comment new programs; evaluate effectiveness of programs; identify 
significant successes, lessons learned and best practices; and advise the government on environmental 
management needs.  NCEP Committee leadership and membership is suggested to be voluntary and 
without remuneration.   

The ECODIT ABSP team recognizes the vital role that a NCEP Committee could play in providing 
NEPA both the technical capability and broader legitimacy required for it to fulfill its mandate as national 
coordinator of environmental programs.  Without a transparent, prestigious, and widely representative 
body to oversee this function, NEPA could have a mandate to coordinate national environmental 
programs but lack the political, financial or human resources necessary to perform this important work.   

We will approach the challenges through a two-fold process to build a foundation for coordination of 
environmental programs, through (1) exploring the need for and – if needed – the establishment and 
strengthening of a NCEP Committee, and (2) developing a broader consensus of the Committee’s role in 
overall national development efforts.  These elements could be mutually reinforcing: As the Committee 
demonstrates its increased capability and professionalism to stakeholders, the latter will grant it greater 
legitimacy; likewise, as the Committee gains legitimacy, its internal operations will become stronger. 

Two activities would be required to accomplish improved coordination of environmental programs in 
Afghanistan: 1) assist in establishing a National Coordination of Environmental Programs committee – if 
analysis shows such a body to be necessary; and 2) provide technical and financial assistance to the NCEP 
Committee should one be formed.   

SUBTASK 2.1: ASSIST IN ESTABLISHING THE NATIONAL COORDINATION OF ENVIRONMENTAL 

PROGRAMS COMMITTEE 

One of the first actions to be taken regarding possible establishment of a NCEP Committee as proposed 
would be to conduct broad stakeholder consultations to determine whether the National Environmental 
Advisory Council established under Article 11 of the Environment Law would meet the perceived needs 
for a national coordinating body.  In other words, could the Council perform the functions outlined 
above or is a separate body still required?  A critical part of answering this question will be consulting 
with the Director General of NEPA and his advisors on whether the Council is likely to have members 
on it who represent the interests of the private sector, NGOs, donors and other stakeholders as the 
NCEP Committee might.   

If a consensus among stakeholders is that the NCEP Committee is necessary and would perform a unique 
function that adds value to environmental management, the Committee’s role could be to provide an 
interface between the international and national environmental NGO community, the donors, and the 
government.  The Committee may also be able to accept development funds and donations from public 
and private sources. As such, their mandate could differ from that of the inter-agency Committee for 
Environmental Coordination (CEC) established under Article 10 of the Environment Law and whose 

S 
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secretariat is provided by the Directorate General of NEPA.  The main function of the CEC is to 
mainstream environmental concerns across ministries and agencies and in particular to raise the level of 
awareness of the need to comply with the EA requirements under the upcoming EA regulations.   

The ECODIT ABSP team will work with NEPA senior staff to facilitate discussions among government 
officials, international donors, NGOs, private sector, and other interested parties concerning the need, 
mandate and best form and organizational arrangements for the proposed NCEP committee.  The team 
will work with NEPA staff to develop an “Issues and Options” paper regarding the proposed NCEP 
Committee and organize a participatory workshop to present and discuss the paper and help the parties 
reach agreement on the need for, and mandate and organizational form of such a voluntary committee 
under the leadership of NEPA.  Should the consensus be that a Committee is valuable, ABSP also will 
assist in developing position profiles and job descriptions for a secretariat of paid staff to implement 
Committee functions on a day-to-day basis.  During the first six to 12 months it might be possible for 
NEPA staff, assisted by the ABSP team, to perform this function on a part-time basis, but a small full-
time staff will be needed if the committee is to function effectively.  

Table 10:  Subtask 2.1 – Establish NCEP Committee: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Conduct broad stakeholder consultations 
on the need for and role of a NCEP Cmte. 

T. Johnson 

LT Professionals 
1st – 2nd quarter 2008 

Slight LTTA time; 
some travel costs 

Draft Issues & Options paper summarizing 
consultations and present at workshop 

T. Johnson 

LT Professionals 

Possible TBD STTA 

By end 2nd quarter 
2008 

LTTA time; possible 
STTA time and costs; 
workshop costs 

Pending consensus, support NEPA to 
establish NCEP Committee and provide 
initial secretariat support 

LT Professionals 

T. Johnson 

By end 3rd quarter 
2008 

LTTA time 

 
The two deliverables for this subtask are “Issues and Options paper and participatory workshop on 
proposed NCEP committee” and “formation of NCEP committee, following agreement on its 
mandate and form.”  It is expected that both of these tasks will be completed within the 2008 work plan 
period.  The targets for this subtask therefore are the two deliverables cited above.  These will be listed in 
the initial M&E plan, and in the PMP. 

SUBTASK 2.2: PROVIDE TECHNICAL AND FINANCIAL ASSISTANCE TO THE NCEP COMMITTEE 

With the caveat that establishment of the NCEP Committee depends on consensus for its need and 
mandate, the ABSP team is prepared to provide technical and financial support to the Committee during 
the life of the project, gradually receding from primary Secretariat duties as competence and confidence 
grow.  Specific technical assistance may be provided based on the tasks assumed by the committee and 
the needs of each member.  In addition to operational guidance, another area where ABSP technical 
assistance may be required is on the specific ecological, social and economic implications of various 
environmental management decisions.  Achieving a widely-accepted balance of conservation, 
development, and political considerations will be crucial for the NCEP Committee to have broad 
legitimacy and therefore the wherewithal – in credibility and resources – to carry out its responsibilities. 

Technical and financial assistance to the Committee and its administrative unit may include: 

 Support for the development of internal operational guidelines, such as meeting procedures, 
reporting requirements, financing mechanisms, and guidelines for accepting funding from 
international donors and private sector; 

 Support for the development of a Memorandum of Agreement (MOA) between the committee 
and NEPA; 

 Providing venues, funding and administrative/secretarial support to Committee meetings and 
operations for one year; 
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 Provide limited furniture and equipment to the Committee, and to NEPA in general, during years 
1 and 2 of the ABSP; 

 Support to the establishment of the NCEP Committee Secretariat within one year and technical 
assistance to the Secretariat over the remainder of the ABSP project; 

 Assistance in obtaining funding, both initially and on an ongoing operational support basis, from 
organizations with a stake in the operations of the committee. 

A related and critical factor in insuring credibility and resources for the NCEP Committee to operate 
sustainably will be to identify and develop funding sources, perhaps a small endowment.  Large amounts 
of funding are not anticipated to be required; if participation in meetings is viewed by some members as a 
mechanism for obtaining “allowances,” membership is not likely to be as committed or as voluntary as 
envisioned.  However, there are modest costs involved in securing a venue; providing refreshments and 
travel; collecting, storing and copying reports; developing and circulating an agenda; summarizing and 
communicating meeting results to broader groups of stakeholders; and monitoring progress on action 
items between meetings.  Therefore, one of the tasks for the ABSP team will be to explore options for 
funding and to develop appropriate mechanisms to obtain and administer funds transparently.  ECODIT 
recommends that the NCEP Committee not be a grant-funded committee; accordingly, ABSP plans to 
help the Committee develop sustainable sources of funding for its low-budget operations. 

Table 11:  Subtask 2.2 – Support NCEP Committee: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Provide secretariat support, technical and 
financial assistance to NCEP Committee 
for one year from establishment  

LT Professionals 

T. Johnson 

For 12 months from 
Committee being 
established 

LTTA time; Cmte. 
operational costs; 
workshop costs 

Provide continued technical assistance to 
NCEP Committee throughout ABSP 

LT Professionals 

Possible TBD STTA 

T. Johnson 

Ongoing through 
March 2010 

LTTA time; possible 
STTA time & costs; 
workshop costs 

 
The deliverable for this subtask is “Technical Assistance to the committee, including: (a) 
operational guidelines; (b) Memorandum of Agreement between the committee and NEPA; (c) 
secretarial support to committee meetings / operations for one year; (d) establishment of the 
NCEP committee secretariat within one year; and (e) technical assistance to the secretariat over 
the remainder of the ABSP life.”  The last of these may require a more measurable definition, which 
may be elaborated in subsequent work plans.  The 2008 target(s) for this subtask will be defined in the 
initial M&E plan to accompany the annual work plan for that period, and the measurable deliverables 
above will be included in the PMP, with the addition of a more measurable indication of performance for 
item (e) above. 
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3.3  TASK #3: PUBLIC EDUCATION AND OUTREACH 

s part of its preparation for the 1386 Budget9, NEPA identified a prioritization of projects in keeping 
with the Afghanistan National Development Strategy (ANDS) process.  The highest priority project 

listed10 was Public Outreach and Awareness.  To quote the text11:  

“Public participation is a key feature of the Environment Law and the EIA regulations, and will 
similarly become a component of future environmental laws and regulations.  As a coordinating body, 
NEPA’s role includes helping to inform stakeholders, including the Afghan public, of their rights under 
the legal and regulatory framework.  Furthermore, NEPA will initiate a public awareness campaign via 
TV and radio and work with the Ministry of Education to develop environmental materials to teach 
Afghan citizens about the relevance and importance of the environment to their daily lives.” 

The Environment Law is new, and applies to other government agencies as well as the private sector.  
Because for many years activities were conducted without control or requirements, the understanding of 
either the legal requirements or environmental concerns has been left out of development and design 
planning.  This includes both direct and externality effects of implementation of development decisions.  
Often development investment is considered so essential that all other concerns are secondary, including 
environmental impact – resulting in river diversion, uncontrolled pesticide use, introduction of agriculture 
systems that have severely impacted the natural environment, and other such practices.   

In order to provide appropriate guidance to the public, developers, and other ministries and agencies of 
the government, a training and public education/information program has been started by UNEP and 
UNOPS.  The ABSP team will build on the work already done by NEPA and NGOs to incorporate 
lessons from these public outreach activities and fashion interventions that complement rather than 
duplicate ongoing or previous public education and outreach programs.  This also will include, for 
example, the Environmental Education/Public Outreach Center established near the wetlands of Kole 
Hashmat Khan with support from the Afghan Conservation Corps.   

The ABSP team will assist NEPA in developing a clear communication, outreach and education program 
to insure that environmental requirements are widely disseminated and understood by the government, 
private sector, nongovernmental organizations and the general public.  While activities sponsored by 
other agencies have focused on urban industrial environmental issues, the ABSP team will support 
“green” initiatives.  As part of that effort, ECODIT will obtain copies of relevant documents produced 
by USAID’s GREENCOM project and make them available to ABSP project staff and NEPA.   

The ABSP team will work with NEPA staff to build the Agency’s capacity to disseminate information to 
a wide range of stakeholders about the Environmental Law; the role and mandate of NEPA; the Agency’s 
policies, programs, and regulations; environmental conservation requirements; and community-based 
environmental management, with a focus on biodiversity and the green environment.  The team will use 
public education and outreach as a tool to both increase environmental compliance and assist in 
regulatory and policy development by seeking input and comment from the public on draft regulations or 
policies.   

These efforts will seek to increase environmental awareness at all levels and disseminate best natural 
resource management practices from Afghanistan and other countries in the region and elsewhere.  All 
outreach materials developed by NEPA with support from the ABSP team will be adapted to the Afghan 
context, use national or regional languages, and respect Afghan customs and traditions. 

Five activities are required to develop and implement a public education and outreach program aimed at 
increasing awareness among various audiences about the need for better environmental management in 
Afghanistan: 1) assess communications needs; 2) establish an information resource center at NEPA; 3) 
support the production of publications and multi-media outreach; 4) work with NEPA to improve 
environmental education; and 5) train NEPA and other stakeholders on environmental outreach. 

                                                
9 Ministry Strategy (February 2007; the Afghan budget year 1386 corresponds to 2008 in the Gregorian calendar. 
10 Op. cit. page 6/8 (table) Section Six: Prioritization of Projects for 1386 Budget. 
1111 Op. cit., page 5/8. Section Four: Programming. 

A 
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SUBTASK 3.1: ASSESS COMMUNICATIONS NEEDS 

To ensure that communications interventions are coordinated, the ABSP Team will carry out a rapid 
needs assessment in the early phase of the project.  This assessment will lay the foundation for a 
communications strategy with public education and outreach interventions that are mutually reinforcing 
and well-coordinated.  The assessment shall include a “gap analysis” of communications work to support 
environmental governance at the national, regional and local levels.  The strategy shall be re-evaluated 
mid-way through the project to confirm the communications strategy’s effectiveness and relevance.  
Special effort will be given to understanding how to structure information that both articulates a 
convincing case for sustainable natural resource management as well as delivers clear guidelines on NEPA 
and government policies.  The ABSP team will gauge different forms of public outreach access (e.g., 
print, radio, TV) to different population segments and stakeholders to ensure that public outreach is 
targeted appropriately to reach the right constituents. 

Table 12:  Subtask 3.1 – Communications needs assessment: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Conduct rapid communications needs 
assessment & design appropriate strategy 

M. Witz 

LT Professionals 

Possible TBD STTA 

By end March 2008 
LTTA time; some 
travel costs; possible 
STTA time & costs 

 
The deliverable for this subtask is “rapid communication needs assessment”, which is expected to be 
completed within the first work plan year.  The indicator for this subtask in the M&E plan to accompany 
the 2008 annual work plan will be the report of that assessment. 

SUBTASK 3.2: ESTABLISH INFORMATION RESOURCE CENTER AT NEPA 

NEPA also hopes to develop its capabilities as a source of environmental information.  The ABSP team 
will work with the Research, Policy, and Information Division to help it establish an Information 
Resource Center that will serve as a public library on environmental topics.  ABSP will supply the Center 
with a wide range of environmental books and publications, with a focus on biodiversity conservation and 
natural resource management, and develop staff capabilities to manage the Center (inventory, document 
tracking and cataloguing, and other library management functions). 

Table 13:  Subtask 3.2 – NEPA information resource center: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Develop list of publications for accession 
into the Information Resource Center 

M. Witz 

LT Professionals 
1st – 3rd quarter 2008 

LTTA time; accession 
& acquisition costs 

Conduct training of NEPA staff on library 
operations, provide technical assistance 

LT Professionals 

Possible TBD STTA 

M. Witz 

Ongoing through 
2009 

LTTA time; possible 
STTA; training costs 

 
The deliverable for this subtask is “information resource center established and functional within 
NEPA.”  The latter part of this will need to be defined in a more measurable way.  The 2008 target(s) for 
this subtask will be defined in the initial M&E plan to accompany the annual work plan for that period, 
and a measurable indicator of “functional” will be included in the life-of-project PMP. 

SUBTASK 3.3: SUPPORT THE PRODUCTION OF PUBLICATIONS AND MULTI-MEDIA OUTREACH 

This subtask contains two elements: print materials and other media (video, sound, electronic).  For the 
print portion, the ABSP team will work with NEPA staff to produce and disseminate pamphlets and 
other publications on select topics of importance to NEPA and the various audiences of environment 
stakeholders in Afghanistan and beyond.  These topics may include, as examples, the requirements of 
environmental regulations and policies, best practices in natural resources management, biodiversity in 
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Afghanistan, promotion of community-based natural resource management and others.  In addition to 
these materials, ABSP will provide support to NEPA staff in publishing the NEPA Magazine on a regular 
basis and up to acceptable standards. 

In the non-print media portion, which may in fact be more appropriate for many Afghan audiences, 
ABSP will explore with NEPA the use of radio, TV, billboards, and other visual and multi-media 
platforms.  These also may include a NEPA website, aimed at an international audience.  The multi-media 
efforts will seek to give NEPA broader reach in spreading information on environmental protection and 
its importance for sustainable development.  In addition, ABSP could encourage public information 
messages through the CBRM small grants program (Task 5).  Such local activities may use media such as 
puppet shows, environmental fairs, or other community-based activities.  The ABSP team members will 
review documents from the GREENCOM project in developing this multi-media program. 

Table 14:  Subtask 3.3 – NEPA media production / publication: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Support NEPA Division of Research, Policy 
and Information to design and implement 
a program of relevant print materials  

M. Witz 

LT Professionals 

TBD STTA 

Ongoing through 
2009 

LTTA time; STTA time 
& costs; production 
and publication costs 

Support NEPA Division of Research, Policy 
and Information to design and implement 
a multi-media information program  

M. Witz 

LT Professionals 

TBD STTA 

Ongoing through 
2009 

LTTA time; STTA time 
& costs; production 
and distribution costs 

 
The deliverable for this subtask is “assistance to production of publications and multi-media, in 
particular the NEPA magazine.”  The 2008 target(s) for this subtask will be defined in the initial M&E 
plan to accompany the annual work plan for that period, and the measurable deliverable above will be 
included in the PMP [n.b. it is not expected that “assistance” will be measured in financial terms]. 

SUBTASK 3.4: WORK WITH NEPA TO IMPROVE ENVIRONMENTAL EDUCATION 

With support from UNEP, NEPA is already working with the Ministry of Higher Education to develop 
environmental education curricula.  ABSP will complement those efforts, with recommendations tailored 
to specific grade levels to maximize and sustain results.  For example, in primary education curricula, the 
ABSP team could work with NEPA and its counterparts in the government to develop educational 
programs that promote children’s sense of nature and the environment as important to their community 
and identity.  At the tertiary level, special emphasis would be on training a cadre of professionals to 
address environmental concerns in a results-oriented manner and become effective civil servants or 
advocates for environmental protection.  ABSP will identify and provide appropriate materials that 
teachers can use in different grade levels.  The team will coordinate with the USAID-funded, AED-
implemented Higher Education Program to develop higher education programs in Afghanistan, working 
with the Ministry of Higher Education. 

Table 15:  Subtask 3.4 – Environmental education: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Coordinate with NEPA and UNEP to 
identify gaps in current Env. Ed. Efforts 

M. Witz 

LT Professionals 
By end March 2008 Slight LTTA time 

Work with NEPA and UNEP to assess Env. 
Ed. Programs, recommend improvements 

M. Witz 

LT Professionals 

TBD STTA 

Ongoing throughout 
2008 

LTTA time; STTA time 
and costs 

Provide technical assistance to support 
NEPA in developing Env. Ed. materials 

LT Professionals 

TBD STTA 

M. Witz 

Ongoing through 
2009 

LTTA time; STTA time 
& costs; possibly 
materials costs 
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The deliverable for this subtask is “practical recommendations and support to improving 
environmental education.”  The latter part of this will need to be defined in a more measurable way.  
The 2008 target(s) for this subtask will be defined in the initial M&E plan to accompany the annual work 
plan for that period, and measurable indicator of “support to improving” will be included in the life-of-
project PMP. 

SUBTASK 3.5: TRAIN NEPA AND OTHER STAKEHOLDERS ON ENVIRONMENTAL PUBLIC 

EDUCATION AND OUTREACH 

The ABSP team will design and deliver targeted training programs for specific stakeholders, from NEPA 
and other national government agencies, to local government agencies and NGOs, on communication 
strategies and vehicles to promote increased environmental awareness and improved information 
dissemination.  ABSP will organize workshops to introduce good examples of media and outreach tools 
and materials developed in Afghanistan and around the world, by USAID (e.g., GREENCOM program), 
IUCN, UNEP, and others.  ABSP also will facilitate brainstorming discussions of the ways to adapt those 
models to the Afghan context – e.g., available resources or lack of reliable infrastructure to transmit 
information — and assist public outreach staff to generate and implement action plans to help them do 
their job. 

Table 16:  Subtask 3.5 – NEPA training on public outreach: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Coordinate with NEPA staff to identify 
training needs related to outreach efforts 

M. Witz 

LT Professionals  
By end June 2008 LTTA time 

Design and deliver training programs to 
address identified needs 

LT Professionals 

TBD STTA 

M. Witz 

Ongoing through 
March 2010 

LTTA time; STTA time 
& costs; training 
courses 

 
The deliverable for this subtask is “training courses delivered on public education and outreach.”  
These courses will contribute toward achievement of the 25 workshops mentioned under Task #1 above.  
The 2008 target(s) for this subtask will be defined in the initial M&E plan to accompany the annual work 
plan for that period, and measurable deliverable above will be included in the PMP. 
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3.4  TASK #4: ENVIRONMENTAL REGULATION AND FINANCING 

he Environment Law has been adopted but regulations for procedures and enforcement have not yet 
been promulgated.  Draft EIA regulations and draft Protected Areas Management regulations have 

been developed with assistance from UNEP and WCS, respectively, with the latter sponsored by USAID.  
Other than the protected areas, however, procedures and regulations for no other section of Chapter Six 
in the Environment Law (i.e., Biodiversity and Natural Resources Conservation and Management) have 
been initiated.  The other portions of that chapter include Management of Natural Resources Outside 
Protected Areas (including rangelands), Sustainable Use and Conservation of Species (covering harvest 
rates and recovery), Species Trade, and Access to Genetic Resources.  These gaps leave enforcement in 
those important ecosystems at risk:   

The ABSP team will work with NEPA staff to strengthen the Agency’s capabilities to develop, 
implement, and enforce Afghanistan’s legal environmental requirements, especially in biodiversity 
conservation and the natural resource use.  Our efforts will seek to complement and leverage regulatory 
development efforts undertaken with the support of other donors and partners. 

NEPA also must become at least partially self-sufficient financially.  This can be achieved by creatively 
exploring both traditional and innovative mechanisms for NEPA to develop long-term financial bases 
from which to obtain the resources required to continue implementing its mandate after the currently 
high levels of external assistance begin to wane. 

SUBTASK 4.1: REGULATION 

With a focus on natural resources provisions of the Environment Law (especially Chapter Six mentioned 
above but also Chapter Five covering water resource conservation and management), the ABSP team will 
work with NEPA, other USAID partners, other donors working with NEPA, and other government 
agencies to assist in developing regulations pursuant to the 2006 Environmental Law.  So far, the ozone 
regulations are the only ones promulgated under the Law.  The EIA and Protected Areas regulations are 
expected to be debated soon. 

In addition to these regulations developed by NEPA with support of UNEP, WCS and others, a Forest 
Law has been drafted by the Ministry of Agriculture, Irrigation and Livestock as has an Endangered 
Species Law (with assistance from WCS).   At the outset of the project, ABSP will assess the current 
status of the various drafts to take stock of who is doing what and where the project can provide 
additional support to help NEPA finalize these regulations.  The ABSP team also will provide support to 
NEPA in encouraging more compliance with regulations, in particular through increased public 
awareness (cf. Task 3) and encouragement of Community-Based Resource Management that will improve 
compliance with relevant regulations. 

Table 17:  Subtask 4.1 – Environmental regulation: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Conduct consultations to identify where 
ABSP might assist NEPA in moving draft 
regulations to gazettement, if needed 

T. Johnson 

LT Professionals 
By end March 2008 LTTA time 

Work with NEPA to initiate processes for 
development of regulations on other 
areas having biodiversity importance 

T. Johnson 

LT Professionals 

Ongoing throughout 
2008 

LTTA time; travel 
costs; workshops 

Provide technical assistance to NEPA staff 
on implementing and enforcing regulation 

T. Johnson 

LT Professionals 

TBD STTA 

Ongoing through 
March 2010 

LTTA time; STTA time 
& costs; travel costs; 
workshops 

 
The deliverable for this subtask is “technical assistance in formulating and enforcing regulations, 
especially in biodiversity conservation and the ‘green’ environment.”  The term “technical 
assistance” will need to be defined in a more measurable way, perhaps related to level of effort (LOE), or 
to outcomes of the technical assistance.  The 2008 indicator(s) and target(s) for this subtask will be 

T 
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defined in the initial M&E plan to accompany the annual work plan for that period, and a measurable 
indicator of “technical assistance” will be included in the life-of-project PMP. 

SUBTASK 4.2: FINANCING 

As a government agency, in theory NEPA should be financed through standard government budgeting 
processes.  However, many governments in developed as well as developing countries do not always fully 
appreciate the important contributions that biodiversity conservation makes to economic development.  
Therefore, NEPA will probably need to rely on a combination of five possible funding sources in order 
to meet this objective, without over-reliance on any one: 

1. Allocations from the National Development Budget, where strengthening of the environmental 
management capacity is among the highest priorities in the sector; 

2. Fees assessed on users of the technical services provided by NEPA in such areas as 
environmental assessments and other related services; 

3. Fees assessed for environmental services provided by resources managed by NEPA or its 
partners (protected areas, watersheds, forests, rangelands); 

4. Annual increments from an endowed trust, NGOs, or other possible investment fund established 
for this purpose; and 

5. Donor financing of either core NEPA functions or specific areas of interest such as protected 
areas, policy review, etc. 

Exploring and developing each of these options will be a high priority in the first year of ABSP project 
implementation, in close coordination and collaboration with other entities providing assistance to 
NEPA.  Rather than select a single funding source, ABSP will support NEPA in developing a detailed 
strategy combining several of these options as well as others that may be identified.  The aim will be to 
have NEPA and its oversight board design and implement a long-term (perhaps 10-year) strategic plan 
for achieving sufficient financial resources to implement its mandate on an ongoing basis. 

The ABSP Team Leader - Senior Environmental Advisor will lead these analyses and strategic planning 
efforts, in close coordination and collaboration with relevant stakeholders, especially the Director General 
of NEPA and its other senior management officials.  This will be supplemented by targeted short-term 
technical assistance to provide support in developing and analyzing the options available to NEPA, and 
drafting a Strategic Financing Plan within the first 12 months of task order implementation.  Making this 
Plan operational is expected to last beyond the ABSP project, so activities in subsequent years will 
concentrate on building the internal capacity of NEPA to implement its Strategic Financing Plan. 

Table 18:  Subtask 4.2 – Sustainable NEPA financing: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Conduct consultations and analyses on 
financing option, with NEPA sr. leadership 

T. Johnson 

TBD STTA 
1st – 3rd quarter 2008 

LTTA time; STTA time 
& costs; workshop 

Draft 10-year Strategic Financing Plan 
with NEPA senior leadership 

T. Johnson 

TBD STTA 
By end Dec. 2008 

LTTA time; STTA time 
& costs; workshops 

Support NEPA in implementing 10-year 
Strategic Financing Plan; provide training 

T. Johnson 

Possible TBD STTA 

Ongoing through 
March 2010 

LTTA time; STTA time 
& costs; training cost 

 
In the task order, the two deliverables for this subtask are “proposed fee structure and schedule for 
services that NEPA will provide, including an analysis of how other government agencies would 
pay or not pay for NEPA’s services” and “proposed revisions to the Environment Law and/or 
environmental regulations to allow NEPA to charge donors and investors for EAs and other 
services provided.”  One 2008 target stated in the task order is a Strategic Financing Plan drafted.  Other 
targets may be defined in the initial M&E plan to accompany the annual work plan for that period, and 
the measurable deliverables above will be included in the PMP. 
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3.5  TASK #5: COMMUNITY-BASED RESOURCE MANAGEMENT 

n the task order, this Task is described as follows:  “This task will give NEPA personnel experience in 
(1) analyzing grant applications and managing grants to NGOs and community groups and (2) assisting 

such groups in preparing grant applications, carrying out on-the-ground activities, and reporting technical 
results and financial matters.”  The Request for Task Order Proposals carried similar language. 

What appears to be missing from this statement is full consideration of the following factors:  

1. NEPA is a very new agency that according to its senior officials lacks basic administrative 
capacity to perform its internal functions (cf. subtask 1.3);  

2. The mandate of NEPA as defined in the Environment Law of 2007 is “coordinating and 
monitoring conservation and rehabilitation of the environment” [emphasis added] without 
mention of being an implementing agency among its Functions and Powers (Article 9);  

3. One reason for the low-level tensions between NEPA and some other agencies of the 
government – e.g., Ministry of Agriculture, Irrigation and Livestock; Ministry of Energy and 
Water – is the perception of NEPA as competing with these agencies in areas of field-level 
implementation;  

4. Current field experience and academic analyses of community-based natural resource 
management show that grant financing of activities does not achieve either the conservation or 
development objectives of these programs and is unsustainable, while successes have been 
achieved in recent years with community-public-private partnerships and even commercial bank 
lending to natural resource-based enterprises; and  

5. NEPA does not have the financial resources to continue providing grants beyond the ABSP 
project period and may therefore be unable to sustain these efforts beyond 2010. 

The Team Leader – Senior Environmental Advisor respectfully recommends that this Task be slightly 
modified to remove emphasis on building grant-making and grant management capability within NEPA; 
rather, another entity could be identified or established for this purpose if USAID and NEPA agree that 
grant financing of CBRM is a sustainable mechanism for achieving conservation in Afghanistan12. 

This recommendation notwithstanding, the ECODIT ABSP team will promote the involvement of 
communities and NGOs in biodiversity and forest conservation activities that contribute to equitable 
economic development and develop demonstration models that can be promoted and disseminated 
nationwide.  Grant program activities may include habitat management, green belt development, 
protected area conservation, or ecosystem rehabilitation that enhances the conservation and management 
of renewable natural resources.   

Four subtasks are required to operate successfully a small grants program that will achieve the objective 
of promoting conservation and rehabilitation of the environment by facilitating community involvement 
in environmental management: 1) design the CBRM small grants program and establish an advisory 
committee; 2) prepare and issue requests for applications; 3) award grants and build NGO capacity; and 
4) monitor grant implementation and build NEPA monitoring capacity. 

SUBTASK 5.1: DESIGN THE CBRM SMALL GRANTS PROGRAM AND ESTABLISH AN ADVISORY 

COMMITTEE 

Soon after submission of the first annual work plan, the Team Leader and Organizational Strengthening 
Specialist will begin consultations with a wide range of stakeholders, donors, international and national 
NGOs, and other development projects to draw on their experiences with grant program operations in 
the Afghan context.  The ABSP team will seek from those organizations active in field-level biodiversity 
conservation and environmental management to learn about the successes and difficulties – approaches 
that work and those that should be avoided – for implementing community-based environmental 
conservation projects.  

                                                
12 This recommendation and the foregoing paragraph are the personal opinions of the Team Leader, based on his 20+ years of field experience 
with CBNRM in Asia, Africa, and Latin America.  It does not necessarily reflect or imply the views of ECODIT, USAID, or NEPA. 

I 
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Following these consultations, the ABSP team will conduct a workshop with relevant stakeholders to 
present and discuss the objectives of the CBRM program and brainstorm together on the best possible 
approaches to design and implement the small grants program.  Two or three similar workshops may be 
conducted in target regions of the country, chosen in concert with NEPA and USAID.  These workshops 
also will provide an early indication of the number and capacity of NGOs in target regions and serve as a 
platform to begin informing community groups about the small grants program.   

The ABSP team also will discuss with NEPA senior staff the need for an Advisory Committee to support 
the implementation of the CBRM grant program.  Such a committee could advise NEPA and the ABSP 
team on selection criteria and operational aspects of providing small grants to community-based groups in 
Afghanistan.  The Advisory Committee may include representatives of USAID, donors and international 
NGOs active in biodiversity conservation and natural resource management, other government agencies 
with experience in local development, and academicians or other relevant stakeholders.   

Table 19:  Subtask 5.1 – Design CBRM small grants program: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Conduct consultations with relevant 
persons and organizations on design 

M. Witz 

T. Johnson 

Possible TBD STTA 

1st – 2nd quarter 2008 

LTTA time; possible 
STTA time & costs; 
travel and workshop 
costs 

Establish advisory committee to develop 
selection criteria and operational aspects 

M. Witz 

Finance Manager 
1st – 2nd quarter 2008 

LTTA time; meeting 
costs; travel costs 

Submit draft design and selection criteria 
to USAID for approval (cf. ADS 302.3.4.8) 

M. Witz 

T. Johnson 
30 June 2008 LTTA time 

 
The deliverable for this subtask is “final design of CBRM program based on extensive local 
consultations”, which is expected to be completed within the first work plan year.  The indicator for this 
subtask in the M&E plan to accompany the 2008 annual work plan will be that design. 

SUBTASK 5.2: PREPARE AND ISSUE REQUESTS FOR APPLICATIONS 

Building on the results of the planning workshop and guidance from the Advisory Committee, the ABSP 
team will recommend target regions, project themes, and criteria for NGO eligibility and finalize them 
with the approval of USAID and NEPA.  The CBRM program will encourage work (1) outside volatile 
areas such as provinces in the South and East, (2) in areas of high biodiversity that are under threat, and 
(3) in threatened forests of biological significance.  The CBRM program may target areas with poverty; 
diversity of ecosystems to include rangelands, steppes, wetlands, forests; ecosystems at different altitudes; 
and potential for biodiversity-derived economic opportunities, such as ecotourism (e.g., Band-i-Amir).  
Although a Request for Applications is named in the task order, an Annual Program Statement may offer 
greater flexibility in operation of the small grants program, considering its objectives. 

Table 20:  Subtask 5.2 – Prepare and release RFA: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Upon USAID approval of design, draft and 
release widely a Request for Applications 

M. Witz 

Possible TBD STTA 
By 30 Sept. 2008 

LTTA time; possible 
STTA time & costs; 
publicizing costs 

 
The deliverable for this subtask is “requests for applications in two stages (concept then detail)”, 
which also is expected to be completed within the first work plan year.  The indicator for this subtask in 
the M&E plan to accompany the 2008 annual work plan will be an RFA released.   
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SUBTASK 5.3: AWARD GRANTS AND BUILD NGO CAPACITY 

Recognizing the limited capacity of local NGOs and community-based organizations (CBOs) in the 
country, and the capacity building aspects of the ABSP, ECODIT expects to phase the award of grants in 
two stages.  In the first stage, ECODIT shall invite eligible NGOs/CBOs to submit project concept 
papers, including an outline of a proposed work plan.  ECODIT shall select concept papers that offer the 
best chances of success to the CBRM program and provide very small grants (estimated at $500 to 
$1,000) to NGO proponents to help them develop their concept further.  The ABSP team then will issue 
a detailed Request for Applications (RFA) to NGOs whose concepts meet established criteria.  The ABSP 
team will review the applications received and either recommend consideration by the full Advisory 
Committee, return it for more information, or reject the application.  Upon Advisory Committee review, 
applications may be rejected, returned for revision, or recommended to USAID for approval of award.  
An open application period is anticipated rather than fixed deadlines for submitting detailed applications 
(Stage II).  The task order does not, however, provide ECODIT the authority to award Grants Under 
Contracts.  Upon receipt of such authority by the Contracting Officer, ECODIT expects to award 10-20 
small grants worth $50,000 to $100,000 each upon approval of each award by USAID.  In order that 
grant implementation may be completed within the ABSP project period, no awards will be made after 30 
September 2009. 

Table 21:  Subtask 5.3 – Small grant awards: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Assess concept papers submitted and 
award micro-grants to proponents for 
preparation of full applications 

M. Witz 

LT Professionals 

Ongoing from Sept. 
2008 to March 2009 

LTTA time 

Review applications and reject, return or 
recommend for Advisory Cmte. review 

M. Witz 

LT Professionals 

Ongoing from Sept. 
2008 to June 2009 

LTTA time; travel 
costs for validation 

Upon recommendation of Advisory Cmte. 
submit applications for USAID approval 

M. Witz 

T. Johnson 

Ongoing from Sept. 
2008 to Sept. 2009 

Slight LTTA time 

Upon approval of award by USAID, sign 
grant agreements with awardees 

T. Johnson 
Ongoing from Sept. 
2008 to Sept. 2009 

Slight LTTA time 

 
In the task order, the three deliverables for this subtask are “project concept papers selected for 
further development”, “NGO outreach and capacity building program” and “10-20 NGO grants 
awarded.”  The second of these deliverables will need to be defined in a more measurable way, perhaps 
related to numbers of workshops or training events conducted (contributing to those described under 
Task #1 above), or to results of the capacity building program.  The 2008 indicators and targets for this 
subtask will be defined in the initial M&E plan to accompany the annual work plan for that period, and a 
measurable indicator of “NGO outreach and capacity building program” will be included in the PMP. 

SUBTASK 5.4: MONITOR GRANT IMPLEMENTATION AND BUILD NEPA CAPACITY 

As noted above, development of capacity within NEPA to award and administer small grants may be one 
burden too many for a new and self-described weak institution.  Nevertheless, NEPA involvement in the 
small grants program may be an excellent learning opportunity for staff to develop skills as monitoring 
agents, with particular focus on adherence by implementing organizations to the provisions of the 
Environment Law which apply.  These may include inter alia those related to the following: 

 Management of water resources (Article 34),  

 Protected areas management (Articles 38-41),  

 Management of natural resources outside of protected areas (Articles 44-45),  

 Sustainable use and conservation of species (Articles 46-53),  

 Species trade (Articles 55-57), and  

 Access to genetic resources (Articles 59-63). 
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The ABSP team will use on-the-job training and other methods to build the capacity of NEPA staff in the 
regional hubs to monitor grant implementation for adherence to the Environment Law.  NGO awardees 
and NEPA regional hub staff will prepare quarterly reports and submit them to NEPA central office and 
to the ECODIT ABSP team.  Progress reports and findings from the CBRM program will become part 
of the Information Resource Center (cf. subtask 3.2).  The ABSP team also will prepare quarterly reports 
based on field visits and quarterly reports from NGOs and CBOs.   These reports may include financial 
audit information.  ECODIT will advise USAID promptly if any financial irregularities are discovered.  
Negative findings on financial reports may lead to suspension of disbursement or recommendation for 
termination depending on the severity and other factors.   

Table 22:  Subtask 5.4 – Monitor grant implementation: actions for Nov. 2007—June 2010 

ACTION PERSONS RESPONSIBLE EXPECTED TIMELINE RESOURCES REQUIRED 

Provide technical assistance and training 
to NEPA staff on monitoring adherence to 
applicable Environment Law provisions 

M. Witz 

LT Professionals 

TBD STTA 

Ongoing from June 
2008 to Sept. 2009 

LTTA time; STTA time 
& costs; training 
costs; travel costs 

Conduct with NEPA staff monitoring field 
visits to grant activity locations 

LT Professionals 

M. Witz 

Ongoing from Sept. 
2008 to March 2010 

LTTA time; field travel 
costs; workshops 

Prepare and submit quarterly reports on 
technical and financial implementation 

M. Witz 

Finance Manager 

Quarterly: Dec. 2008 
through March 2010 

LTTA time 

 
The two deliverables for this subtask are “capacity building program for NEPA staff (HQ and 
regional hubs) to manage NGO grants” and “individual NGO grant progress reports.”  As with 
the NGO capacity building program under the previous subtask, the capacity building part of this will 
need to be defined in a more measurable way.  There also needs to be resolution of the question raised 
above about the applicability of NEPA managing grants.   

The 2008 targets for this subtask will be defined in the initial M&E plan to accompany the annual work 
plan for that period, and a measurable indicator of “capacity building” will be included in the PMP. 
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ANNEX A:  PRELIMINARY WORK 

PLAN / PERFORMANCE MONITORING 

TABLE 
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Table 23:  Preliminary Work Plan and Performance Monitoring Table—tasks and subtasks, indicators, responsibilities 

WORK PLAN TASK / SUBTASK PERFORMANCE INDICATOR / DELIVERABLE(S) TEAM MEMBER(S) RESPONSIBLE EXPECTED COMPLETION DATE 

Task #1:  Institutional Strengthening 

Subtask 1.1.  Conduct rapid capacity 
building needs assessment  

About 25 workshops Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Capacity building plan – Jan. 2008 

Plan implementation through early 2010 

Subtask 1.2.  Develop EA Center and 
strengthen its capabilities 

Functional EA Center within NEPA [n.b. 
“functional” to be defined in PMP] 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Gap analysis completed –Dec. 2007 

EA Technical assistance through mid-2009 

Subtask 1.3.  Assist in developing 
management / administration systems 
and funding mechanisms 

Management and administration systems 
and funding mechanisms [n.b. measurable 
indicator(s) to be defined in PMP] 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Gap analysis completed – Dec. 2007 

Mgmt / Admin technical assistance and 
staff training through end 2009 

Subtask 1.4.  Assist NEPA to develop 
procedures and rules 

NEPA procedures and rules [n.b. 
measurable indicator defined in PMP] 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Stock-taking analysis – Jan. 2008 

Materials production through 2009 

Subtask 1.5.  Assist in establishing “green 
environment” technical oversight office 

Functional “green environment” technical 
oversight office upon approval by NEPA 
[n.b. “functional” to be defined in PMP] 

Sr. Environmental Advisor (Team Leader) 

ABSP TBD long-term technical specialists 

Discussions held 1st–3rd quarters 2008 

Technical assistance through 2009 

Subtask 1.6.  Develop and deliver short 
training courses and regional study tours 

About 12 short training courses (on 
technical skills required within NEPA) 

Two regional study tours (5 pax each) 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Gap analysis completed – Jan. 2008 

Technical skills mentoring and staff 
training through end 2009 

Subtask 1.7.  Assist in selecting two 
candidates for scholarships to Master’s 
program in environmental assessment 

Assistance in selection of two professional 
staff from NEPA for Master’s level 
scholarships 

Sr. Environmental Advisor (Team Leader) 

Organizational Strengthening specialist 

ABSP TBD long-term technical specialists 

Selection completed by mid-2008 

Task #2:  National Coordination of Environmental Programs 

Subtask 2.1.  Assist in establishing the 
National Coordination of Environmental 
Programs committee 

“Issues and Options” paper, participatory 
workshop on proposed NCEP committee 

Formation of NCEP Committee following 
agreement on its mandate and form 

Sr. Environmental Advisor (Team Leader) 

ABSP TBD long-term technical specialists 

Issues & Options paper by Jun. 2008 

NCEP Committee by Sept. 2008 if desired 

Subtask 2.2.  Provide technical and 
financial assistance to the NCEP 
Committee 

Technical assistance to Committee on: 
operational guidelines, Memorandum of 
Agreement with NEPA; secretarial support 
to Committee meetings/operations for 
one year; establishment of NCEP Cmte. 
Secretariat within one year; technical 
assistance to secretariat for ABSP life 

Sr. Environmental Advisor (Team Leader) 

ABSP TBD long-term technical specialists 

Direct support through Sept. 2009 

Technical assistance through Mar. 2010 
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WORK PLAN TASK / SUBTASK PERFORMANCE INDICATOR / DELIVERABLE(S) TEAM MEMBER(S) RESPONSIBLE EXPECTED COMPLETION DATE 

Task #3:  Public Education and Outreach 

Subtask 3.1.  Assess communications 
needs 

Rapid communication needs assessment Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Assessment completed by Mar. 2008 

Subtask 3.2.  Establish information 
resource center at NEPA 

Information resource center established 
and functional within NEPA [n.b. 
“functional” to be defined in PMP] 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Accessions list by Sept. 2008 

Technical assistance and training through 
2009 

Subtask 3.3.  Support the production of 
publications and multi-media outreach 

Assistance to production of publications 
and multi-media, in particular the NEPA 
magazine [n.b. it is not expected that 
“assistance” is measured in financial 
terms] 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Print and multi-media technical assistance 
and training through end 2009 

Subtask 3.4.  Work with NEPA to improve 
environmental education 

Practical recommendations and support to 
improving environmental education [n.b. 
“support” and “improving” to be defined 
in measurable terms in PMP] 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Gap analysis by end March 2008 

Recommendations by Dec. 2008 

Technical assistance and training through 
2009 

Subtask 3.5.  Train NEPA and other 
stakeholders on environmental public 
education and outreach 

Training courses delivered on public 
education and outreach (cf. subtask 1.6) 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Needs assessment by end June 2008 

Training delivery through March 2010 

Task #4:  Environmental Regulation and Financing 

Subtask 4.1.  Regulation Technical assistance in formulating and 
enforcing regulations, especially in 
biodiversity conservation and the “green 
environment” 

Sr. Environmental Advisor (Team Leader) 

ABSP TBD long-term technical specialists 

Regulations development through 2008 

Technical assistance on implementing 
regulations / enforcement through March 
2010 

Subtask 4.2.  Financing Proposed fee structure and schedule for 
services that NEPA will provide, including 
an analysis of how other government 
agencies would pay or not pay for NEPA’s 
services 

Proposed revisions to the Environment 
Law and/or EA regulations to allow NEPA 
to charge donors and investors for EA and 
other services provided 

Sr. Environmental Advisor (Team Leader) 

ABSP TBD long-term technical specialists 

Strategic Financing Plan drafted by Dec. 
2008 

Technical assistance & training on 
implementing Plan through March 2010 
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WORK PLAN TASK / SUBTASK PERFORMANCE INDICATOR / DELIVERABLE(S) TEAM MEMBER(S) RESPONSIBLE EXPECTED COMPLETION DATE 

Task #5:  Community-Based Resource Management 

Subtask 5.1.  Design the CBRM small 
grants program and establish an advisory 
committee 

Final design of CBRM program based on 
extensive local consultations 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Design submitted for USAID approval by 
June 2008 

Subtask 5.2.  Prepare and issue requests 
for applications 

Requests for Applications in two stages 
(concept then detail) 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Request for Applications released by 
September 2008 

Subtask 5.3.  Award grants and build NGO 
capacity 

Project concept papers selected for 
further development 

NGO outreach and capacity building 
program [n.b. to be defined in more 
measurable terms in PMP] 

10-20 NGO grants awarded 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

Awards ongoing from September 2008 
through September 2009 

Subtask 5.4.  Monitor grant 
implementation and build NEPA capacity 

Capacity building program for NEPA staff 
(headquarters and regional hubs) to 
manage NGO grants [n.b. requires clarity 
on NEPA mandate to award grants and 
manage field implementation activities] 

Individual NGO grants progress reports 

Organizational Strengthening Specialist 

ABSP TBD long-term technical specialists 

All awards closed out by March 2010 
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ANNEX B:  ILLUSTRATIVE TIME 

TABLE FOR PRELIMINARY WORK 

PLAN ACTIVITIES 
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Table 24:  Illustrative Timetable for ABSP activities (Gantt chart) 

Qtr1 Qtr2 Qtr3 Qtr4 Qtr1 Qtr2 Qtr3

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13-15 M16-18 M19-21 M22-24 M25-27 M28-30 M31-32

Task 0. Team Mobilization and Office Setup (Guesthouse)

0.1 Expat Team Mobilization and Guesthouse Setup X

0.2 Recruit the five long-term local professionals X

0.3 Teambuilding and planning workshop X

Task a. Institutional Strengthening

a.1 Conduct rapid technical assistance and capacity building needs assessment X X

a.2 Develop EA Center and Strengthen its Capabilities X X X X X X X X X X X X X X X X

a.3 Assist in developing management/administration systems and funding mechanisms X X X X X X X X X X

a.4 Assist NEPA to develop procedures and rules X X X X X X X X X X X X X X X X

a.5 Assist in establishing a Green Environment Technical Oversight Office (IF REQUIRED)

a.6 Develop and deliver short training courses and regional study tours X X X X X X X X X X X X

a.7 Assist in selecting two candidates for scholarships to a Master’s program in EA X X X X X X

Deliverables (a.1 to a.7) a1 a6 a6 a6 a6 a3 a2 a5

Task b. National Coordination of Environmental Programs

b.1 Assist in Establishing the NCEP Committee X X X X X X

b.2 Provide Technical Assistance to the NCEP Committee X X X X X X X

Deliverables (b.1 to b.3) b1 b2 b3 b3 b3 b3 b3 b3 b3

Task c. Public Education and Outreach

c.1 Assess communications needs X X

c.2 Establish Information Resource Center at NEPA X X X X X X

c.3 Support the production of publications and multi-media outreach X X X X X X

c.4 Work with NEPA to improve environmental education X X X

c.5 Train NEPA and other stakeholders on environmental public education and outreach X

Deliverables (c.1 to c.5) c1 c5 c4 c2

Task d. Environmental Regulation and Financing  

d.1 Regulation X X X X X X X X X X X X X X X

d.2 Financing X X X X

Deliverables (d.1 to d.3) d2

Task e. Community-Based Resource Management (CBRM)

e.1 Design the CBRM Small Grants Program X X X

e.2 Prepare and issue RFAs (in two stages: concept then detail) X X

e.3 Award Grants and build NGO Capacity X X X X X X X X X X

e.4 Monitor grant implementation and build NEPA Capacity X X X X X X X X X X

Deliverables (e.1 to e.7) e1 e2 e3 e7 e7 e7 e7 e7 e7 e7

YR2 YR3

BSP Tasks and Subtasks

YR1

Qtr1 Qtr2 Qtr3 Qtr4
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N.B. inserted without revision from final ECODIT Technical Proposal submitted 17 October 2007 
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ANNEX C:  PRELIMINARY CASH 

FLOW PROJECTIONS
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Table 25:  Projected Cash Flow for ABSP Activities 

[Table provided separately to USAID/Afghanistan] 


